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1. Executive Summary 
 
Citizens Against Corruption (CAC) is a project of Partnership for Transparency Fund that 
provides grants and technical assistance to civil society groups in developing countries 
that are fighting corruption and promoting good governance in public services and 
institutions. PTF already has considerable experience in this field and is becoming seen 
as a leader in social accountability.  DFID‘s Governance and Transparency Fund (GTF) 
gave PTF a £2 million grant to enable it to provide 70+ new grants during 2008-12, 
ensure these partners achieve demonstrable reductions in corruption, and disseminate 
widely the lessons of their experience.   
 
PTF operates as a ―virtual organization‖ without permanent offices, and its personnel are 
very largely volunteers.  One of its key strengths is the advice to partners offered free by 
this team, which is highly valued by its grantees. 
 
The Mid-Term Review (MTR) was conducted over a 6-month period and included 
interviews with PTF principals; field visits to Philippines, India and Cameroon to interview 
grantees and other stakeholders and see the CAC work on the ground; a survey of 
grantees conducted by internet; a review of PTF and grantee documents (including a 
sample of project proposals, completion reports and evaluations); and participation in the 
2010 International Anti-Corruption Conference in Bangkok for discussions with grantees, 
donors and others.  In these ways, the MTR has been able to engage with over three-
quarters of the CAC grantees.   
 
To date, CAC has been on track in identifying likely grantees and working with them to 
design small scale and often very local projects to tackle manifest examples of 
malpractice in the public sector.  Many tackle the modes of corruption that most impact on 
the lives of poor people.  It has provided grants and technical assistance so far to 44 
CSOs and the evidence to date is that almost all of these are performing well.  In other 
social accountability programmes progress is often described in terms of identifying poor 
performance or ―raising awareness‖ of governance issues.  CAC is able to go further and 
point to specific reforms triggered by the projects. This is partly due to the very specific 
problems targeted and the careful guidance offered, but partly also because PTF 
emphasizes ―constructive engagement‖ – hence structured and non-confrontational 
dialogue with officials is integral to the approach.  Through this, ―reform champions‖ have 
emerged who have helped secure the beneficial changes.  
 
The main MTR conclusion is its confidence that the CAC programme represents high 
value for money, impressive innovation, and valuable support to civil society in fighting 
corruption.  It is difficult to envisage a programme that more closely fits the stated 
purpose of DFID‘s Governance and Transparency Fund.  The MTR affirms that CAC is 
having a strongly positive impact, exceeding what can reasonably be expected given the 
scale of its funding. The substantial – often dramatic – benefit that can derive swiftly from 
its small grants is a success story worthy of wider telling.   
 



 5 

Aggregating the impact of the many CAC beneficiaries is difficult, however, partly 
because the problems tackled and the country contexts vary so greatly, partly because 
impact is often intrinsically very hard to attribute and quantify, partly because the 
grantees‘ skills at documentation and analysis vary greatly and partly because of a 
paucity of baseline data.  PTF is exploring a more common monitoring framework and 
giving clearer guidance to grantees on baseline preparation for the next cohort of 
projects.  Nevertheless, just taking a few projects where direct savings can be listed, it is 
evident that the immediate financial savings alone are worth much more than the GTF 
grant.  On top of this there are other benefits such as community empowerment, new 
structures for citizen vigilance, reformed bidding processes etc – all of which ensure that 
improvements will be sustained.  And grantees are contributing significantly to changing 
the culture from one of grudging acceptance of corruption as a way of life to a public 
antipathy and a demand for change. 
 
Combining citizen's investigation and vigilance, community mobilization, constructive 
engagement with public bodies plus eliciting the support of "reform champions" provides a 
formula that is effective in addressing the problems of corruption that are experienced by 
ordinary people.  PTF has a commendably efficient business approach, is ready to test 
new mechanisms to realize efficiency and other improvements.  Its finance system is very 
sound in its emphasis of probity and cross-checking.  PTF has kept its overheads costs to 
a minimum by its reliance on voluntary advisors, however we suggest it is now time to 
consider expansion of these costs, if possible, in order to more adequately finance 
networking, communications and field travel of advisors in order to give more hands-on 
support to grantees and to disseminate more effectively the lessons of experience.   
 
The MTR also finds that there are significant hurdles to overcome in particular as PTF 
has expanded the number of projects it supports and countries it works in, possibly at the 
expense of focus.  The tasks of management, quality control and coordination are clearly 
becoming more difficult, and PTF increasingly has to supplement the contributions of its 
volunteers with paid services. In particular, PTF is forming partnerships with major local 
NGOs to manage country or region-wide groups of grantees. This has been successful in 
India, home to one third of the CAC grants. This pattern should be further expanded.  The 
MTR is confident that PTF has made good progress in strengthening CAC and other 
programmes and that its revised approaches and procedures (as set out in its Strategic 
Plan 2010-14) will yield further strengthening.   
 
While there have been disruptions to some projects due to external factors and one 
project was cancelled due to doubtful performance (in Congo) the major external shock 
has been due to exchange rate movements.  Most PTF expenses and grants are 
denominated in dollars and hence, with the decreased strength of sterling, the GTF grant 
has in effect lost $800,000 since the time PTF applied for the grant. Since many costs are 
fixed, PTF has had to reflect this loss largely by reducing its grants.  The other unintended 
consequence, reported by some grantees, is that reform champions in public bodies are 
prone to being transferred elsewhere by their rent-seeking bosses. 
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The programme focus is highly pertinent, and it stands to benefit poor people in particular 
since they are most affected by the basic public services and safety nets probed.  
Reforming the governance of these services has emerged as a clear PTF comparative 
advantage.  There are clear signs that the grassroots structures formed will also be 
durable after funding ceases and that promoting stronger local demand for good 
governance triggers a ―virtuous circle‖ of enhanced vigilance and community confidence.  
 
The business processes PTF uses (sometimes resulting from DFID and other donor 
instructions) can be quite daunting for smaller CSOs.  Grant applications, reporting and 
other requirements could be made easier without loss of quality or probity, especially if 
greater use were made of country partners.   
 
Although PTF accepts that projects seeking to change policies and attitudes are complex 
and require flexibility, its processes and relations with grantees sometimes give a different 
impression.  It should more clearly indicate its readiness for flexibility and should 
emphasize to grantees the need to adapt to circumstances.  Given that it is not realistic to 
expect significant change in corruption in a single year, the MTR asserts that it is timely, 
especially with tried and tested partners, to move to multi-year grants.  It would also 
enhance impact if there were greater focus of CAC both in terms of the issues tackled 
and the countries worked in, with strategies articulated for the context and programme in 
key countries.  Both the above points are in keeping with PTF‘s latest Strategic Plan, 
providing PTF‘s own funding is assured. 
 
While progress so far demonstrates what small groups of committed citizens can do to 
clean up public bodies, the next stage is to use this experience more strategically to press 
for systemic change.  While this happens to some extent in Philippines and specific 
projects with a national focus, elsewhere more could be done to foster networking 
amongst grantees and deepen their links with national reform actors.  It could also do 
more itself to disseminate the experience of what works and hence contribute more fully 
to global best practice in social accountability.  This calls for more attention to issues of 
communications, sharing experience and encouraging grantees to help strengthen each 
others‘ capacity in advocacy and other skills. This area has been PTF‘s weakest card to 
date.  It should now make a strong effort to become a networking organization as well 
giving the support it does.  
 
Other concerns voiced by grantees related to slow PTF decisions, disruptions in funding 
and sometimes a feeling of isolation.  They would also like more chance to learn from 
experience of other grantees, more help in research and advocacy, and help in 
approaching other potential donors.  By reviewing its volunteer strategy, making small 
changes in its processes, giving more attention to communications and networking and 
delegating more to country partners, PTF could readily address these issues. 
 
Throughout the report the MTR makes various suggestions for strengthening the CAC 
programme and for addressing some of the deficiencies observed.  These 
recommendations (including some to DFID) are précised in the Summary of 
Recommendations at the end of the report and are not repeated here, but one point – 
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directed to DFID – deserves emphasis.  Many of the improvements suggested will only be 
possible if funders (particularly DFID) are prepared to provide more resources for core 
operating costs, including travel, communications and networking so that more direct 
support to grantees and more effective dissemination is possible.  
 
While we hope that PTF will carefully reflect on this report‘s recommendations and adopt 
many of them, the programme as it stands is impressive in terms of impact, efficiency, 
sustainability and value for money.  Hence continued GTF funding should not be 
conditional on PTF‘s decisions in this regard.  
 
The MTR hence recommends that the programme continues as is.  
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2. Introduction to “Citizen Against Corruption” Programme 
  
Partnership for Transparency Fund (PTF) was started in 2000 to explore, support and 
promote new modalities to meet civil society‘s demand for good governance.  Improved 
governance - greater accountability, responsiveness to citizens and transparency and 
honesty in the use of public resources - is seen as critical to achieving improved 
development outcomes.  Convinced that the key to promoting more honest and 
accountable government lies in fostering a strong local demand for better governance 
coming from civil society, PTF seeks to promote CSOs piloting innovative ways to 
persuade public agencies and governments to improve their accountability and reduce 
corruption. 
 
PTF is a not-for profit corporation registered in New York State consisting of 25-30 
Members who elect a Board of Directors and appoint a Board Chair. The Board in turn 
appoints new Members as needed, a President, Secretary and Treasurer and various 
committees to help manage its business. All positions are subject to fixed terms. 
 
PTF provides grants and technical assistance to Civil Society Organizations (CSOs) 
that work to improve transparency and accountability of public agencies. PTF seeks 
CSO grantees that are in the front line in generating an internal demand for better 
governance. PTF supports projects that give voice to civil society, demonstrate the 
value of constructive partnerships between government and civil society, and result in 
capacity building through action learning. PTF recognizes that for civil society to play a 
key role in holding governments accountable to their public, CSOs must be, and be 
seen to be, financially independent both from government and from other powerful 
vested interests, including the major donors and international financial institutions. PTF 
grants help make this possible because it is independent, represents no vested 
interests whatsoever, and is a minor player posing no threat to public authorities, while 
its core Members and Advisers are highly experienced persons with extensive 
international backgrounds. Therefore they are respected by the public authorities in 
question. 
 
Citizens Against Corruption is a 4-year programme of PTF that is financed by DFID 
under the Governance and Transparency Fund (GTF).  It is intended to support some 
70 direct action anti-corruption projects implemented by partner CSOs in poor countries 
during 2008-2012, providing both small grants and technical support.  As of February 
2011, CAC is being implemented in 16 countries in four continents with 40 CSO 
grantees.  These projects largely focus on improving local public service delivery and 
local public institutions through specific time-bound actions that aim to curb corruption 
through sustainable governance reforms and the direct monitoring of public services 
and transactions.  PTF, essentially an internet based international CSO, uses highly 
experienced volunteer governance specialists to advise on project design and grant 
management. It is working both with its existing CSO partners and identifying competent 
new ones. It emphasizes actions that have identifiable impact and is disseminating 
lessons learnt, thereby helping build CSO capacity to fight corruption.  Finally, it is 
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testing an innovative model in which experienced senior volunteers help strengthen 
CSO capacity.   

 
 
3. Mid Term Review Methodology  
 
The evaluator worked collaboratively with PTF to agree the methodology and develop a 
detailed evaluation plan.  The key elements of the MTR were: 
 
 A review of PTF reports, a sample of grantee CSOs‘ project proposals and log 

frames, project completion reports and where available project completion 
assessments. 

 Survey of CAC grantees – either as a ―hard copy‖ (Word document) and an on-line 
questionnaire (using ―Survey Monkey‖), and analysis of the returns.  

 Interviews with key stakeholders 
 Interviews with selected grantees  
 Visits to Philippines, Thailand (to meet grantees attending the 10th International Anti-

Corruption Conference), India (including Karnataka, Orissa, Madhya Pradesh, 
Rajasthan and New Delhi), Cameroon and (briefly) Kenya.   

 Participation in the IACC Meeting in Bangkok in November 2010 where the PTF 
sponsored a workshop on corruption in police and judicial bodies in various 
countries; this enabled further interviews with CAC grantees; and  

 Collation of evidence and stories useful for both evaluation and communication 
work. 

 
Annex 5 provides a fuller schedule of the MTR and Annexes 3 and 4 detail the 
interviews held and main documents reviewed in the course of the evaluation. 

 
 
4. Mid-Term Review Findings 
 
In the following sections the MTR uses the format prescribed by DFID.  Each section 
includes various recommendations which are then summarised in Section 6.  It should 
be pointed out that a number of recommendations tally with PTF‘s own reflections and 
intentions as set out in its Strategic Plan for 2010-14 
 
a) Relevance 
 
CAC largely comprises grants to CSOs for activities combating corruption and 
promoting good governance plus technical assistance, capacity building and networking 
relating to these activities.  Applications for grants are considered covering the following 
activities: 
 

 Monitoring public procurement and sale of public assets 
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 Monitoring public agency activities related to transparency and accountability in 
public service delivery  

 Public expenditure tracking & strengthening financial accountability systems 

 Promoting transparent government  

 Contributing to the drafting and implementation of anti-corruption legislation and 
regulation 

 Media campaigns and the strengthening of investigative journalism to expose 
corruption and promote transparency and accountability 

 In India, PTF puts special emphasis on grants related to two public schemes: PDS 
and NREGS, reflecting three project features: constructive engagement, community 
engagement and peer learning. 

 
Most CAC grants have been awarded to organizations that are tackling the type of 
malpractices that impact on ordinary citizens, especially the poorer elements (and 
particularly regarding the governance of public services).  While larger scams usually 
attract more media interest, the cumulative impact of these pervasive smaller-scale 
malpractices is much more damaging towards society and to development. One CAC-
financed survey of an Indian city found that 82% of citizens pay bribes in order to 
access public services to which they are entitled.  
 
The most confident finding in this review, therefore, is the very strong relevance of the 
PTF-CAC support to civil society.  It is difficult to envisage a programme that more 
closely fits the stated purpose of the GTF i.e. to ―help citizens hold their governments to 
account through strengthening the wide range of groups that can empower and support 
them.‖ (DFID website).  Furthermore, the 2006 DFID White Paper Making Governance 
Work for the Poor recognises that a key to promoting more honest and accountable 
government is fostering the demand for better governance coming from within a 
country. Programmes such as CAC are ideally placed to provide the tools, institutional 
arrangements and confidence for enhancing this citizen demand for better and more 
transparent governance and this increased demand is indeed leading to positive, 
concrete outcomes (such as securing people‘s employment benefits and entitlements). 
 
Although two countries visited in the course of the MTR are no longer active DFID 
programme countries (Philippines and Cameroon), elsewhere CAC is clearly very much 
in keeping with DFID country priorities. For example in India DFID‘s Senior Governance 
Advisor (Peter Evans) spoke of DFID‘s priority for working with civil society to improve 
public services – which is the primary target of CAC in the country.  This is not to say 
CAC could not be strengthened and made even more effective in protecting vulnerable 
people from the impact of corruption.  As several interviewees suggested, PTF-CAC 
could usefully contribute more fully to the state and national level policy debates on 
governance matters through supporting relevant organizations and activities (a topic 
discussed more fully below). 
 
It would also be useful for PTF to have a broader approach to country programmes that 
more fully reflected the country context.  It might be a good discipline for PTF to prepare 
a brief strategy note for its programme countries (especially where there are multiple 
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grants).  Such notes could include a profile of corruption in the country, a sketch of civil 
society activities in the field, a statement of PTF interest and comparative advantage, 
and hence the range of project it might support. Clearly this would require more 
investment in strategic planning which in turn requires recognition from DFID and other 
funders that resourcing this is important, and not part of overhead costs to be 
minimized. Furthermore, having such country strategies should not deter supporting 
excellent proposals in other fields of activity, should they arise.   
 
While most projects reviewed appear very worthwhile a few address topics that seem 
rather peripheral.  For example in Cameroon one partner is tackling corruption in two 
local authorities through an innovative participatory budgeting process (very important in 
the context of decentralization in the country) and another tackles corruption in 
universities – which is opportune in that today‘s students will become tomorrow‘s 
leaders, and hence it is important to gear them up for fighting corruption, and given the 
presence of a reform-minded minister for higher education.  However another project 
addresses corruption in football; while this is an important topic in Africa, the particular 
approach focuses largely on corruption within minor league football teams).   
 
b) Impact 
 
In its GTF Inception Report, PTF spelt out that the intended focus of the CAC 
programme was to ―assist CSOs to demand greater honesty, accountability and 
responsiveness from its public officials‖ and to achieve this through emphasizing: 
 

 Focus: concentrating sharply on specific abuses; 

 Constructive engagement: locating and seeking the cooperation of key influential 
officials and public agencies sympathetic to the CSO‘s cause; 

 Transparency: CSO monitoring to make transactions as public as possible; 

 Persistence: sustaining effort and building up pertinent local CSO capacity over time. 
 
The above provide a good framework for assessing the impact of CAC activities and 
whether these lessons are followed in practice.  To this list we add a further topic, 
however – namely Adaptablity. 
 
i.) Focus:  
 
CAC grants do indeed focus on very specific instances of corruption. The experience 
shows that such activities lead to much more concrete outcomes – in terms of identified 
and corrected malpractices, improved services and strengthened institutions – than 
would be the case with more general anti-corruption campaigns.  The following box 
illustrates such concrete outcomes. The public services most targeted by CAC comprise 
national social safety net schemes in India, education services (in Cameroon, Moldova, 
Indonesia and Philippines), health services (in India and Nepal), the police and judiciary 
(in Uganda and Mongolia); and land and forests (in Nepal and Rwanda).  
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Box. 1  Concrete outcome of CAC activities in India 

 

a) National Rural Employment Guarantee Scheme (NREGS). This safety net is intended to 

guarantee 100 days per year of employment at the minimum wage to all poor people in rural areas.  

In practice, many people are not given the job cards needed, have to pay a bribe in order to get 

work, get paid well-below the minimum wage, are paid very late, or there is widespread corruption 

due to the prevalence of fake job cards.  Several CAC partners have tackled these issues and some 

(who did baseline surveys at the outset) are able to document improvements as a result: 

 

 those getting work rose from 48 to 88% of the target population in one project area and from 40 

to 98% in another; 

 fake cards in one project area fell from 2100 to 1250;  

 the number of days of work given rose from 30 to 60 in one project area and from 31 to 52 in 

another; 

 in one project area the number of beneficiaries rose by 460 while 840 fake job cards were 

eliminated;  

 in two project areas the average wages paid rose from 35-50% of minimum wage to  90%; and 

 the delays in getting wages fell in one project area from 60 to 20 days. 

 

b) Public Distribution System (PDS): Another safety net consists of a network of “fair price 

shops” at which poor people who have a “Below Poverty Line” (BPL) card are entitled to buy 

monthly rations of basic foods at well below market rates.  However many poor people have not 

been able to get their BPL cards while many non-poor have acquired these cards.  Also, PDS shops 

often only offer substandard food and do not open as required.  Many CAC partners have tackled 

these governance failings with the following results: 

 

 In three schemes 14,796 people have been able to get BPL cards as entitled; 

 In one project 95 fake cards were eliminated (although this is politically difficult); 

 PDS shops offering substandard food fell from 44% to 26% in one project area; 

 Shops opening the correct number of days rose from 10 to 60% in one project;  

 Shops allocating the correct range and weight of items rose from 50% to 85% in one project 

area. 

 

Comment: PTF has an intermediary for the CAC programme in India (the Public Affairs Centre, 

PAC, based in Bangalore).  PAC is now trying to introduce a common framework for project 

monitoring and is training CAC partners in this and in conducting baseline studies so that in future 

it will be easier to quantify such outcomes.  
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CAC projects usually have a strong geographic focus which also tends to make impacts 
more tangible and broadens citizen support for the activities (since people more readily 
see themselves as stakeholders in local programmes from which they are supposed to 
benefit compared with national programmes in which their interests are less tangible).   
 
The third area of focus concerns the tools used; CAC partners tend to use similar tools 
and strategies (particularly procurement monitoring, use of freedom of information laws, 
expenditure tracking, and social audits) even if focusing on different sectors. This could 
imply clear benefits could be derived from capacity building and networking 
arrangement that concentrate on building the skills needed for the effective use of these 
tools.  While this is the case in India, and to some extent in Philippines, it is not yet the 
case elsewhere because in most other countries there are only one or two PTF 
partners. The opportunity to seek synergies and mutually beneficial cooperation 
between partners is diminished by the thin geographic coverage of PTF, including its 
CAC programme.  This is changing now, and will do so further, given the commitment in 
PTF‘s 2010-14 Strategic Plan to focus most of its effort on a limited number of country 
programs while always being open to support a few particularly innovative proposals 
coming from other countries. 
 
Grassroots experience can contribute powerfully to debates on governance challenges1 
in ways that are empowering to CSOs – a connection that PTF could assist. For 
example, PTF advisors assigned to advise grantees might act as a connectivity conduit 
in disseminating their experience and information to wider CSO audiences and advising 
them on entering the national/state policy debate.  
 
A valid question arises about what is the comparative advantage of PTF in countries 
where programmes are largely grassroots, especially where national partners handle 
most of the programme management.  Might it be better for PTF to stick to supporting 
innovations in national governance systems (where its advisors have special skills to 
offer) and leave supporting grassroots anti-corruption work to others (such as 
international NGOs with strong presence in the country)?  There would be a strong logic 
to this, if there were indeed many INGOs supporting this kind of work.  But at present 
there aren‘t.  While some, such as Action Aid, Ford Foundation and Oxfam do support 
this type of work, they do so largely with existing partners rather than offer it as a 
special ―product line‖.  There is a clear gap in the funding market for effective grassroots 
level work tackling the type of corruption that affects ordinary people, because this field 
isn‘t as glamorous as fighting high profile national scams.  The arguments for PTF not 
only continuing but actually expanding this type of work are: 
 

 Systemic but low-level corruption affecting ordinary people has a cumulative impact 
that is orders of magnitude higher in terms of lost national development potential 
than the major national corruption cases and this usually has a much more serious 
immediate impact on the poor; 

                                                 
1
 To illustrate - the pioneering by the NGO MKSS of social audits in 20 villages in Devdongari Block, 

Rajasthan has triggered a national policy requiring social audits in all NREGS schemes. 
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 In advocacy and policy-making, organizations that have specialist focuses make 
greater impact than generalists; for example International Budget Project in the field 
of public spending, Article XIX in freedom of information legislation, International 
Center for Not-for-Profit Law in laws relating to civil society, and Global Witness or 
Publish What You Pay in the governance of natural resources.  PTF is emerging as 
a ―market leader‖ in the tackling corruption in the delivery of public services and this 
deserves to be built on; 

 By concentrating in this specific field, PTF is well placed to be the node for 
international sharing of experience regarding the efficacy of different approaches 
and the constraints; 

 The nature of this work leads to serious threats of reprisal against individuals and 
organizations, especially due to the power asymmetry between corrupt officials and 
grassroots activists; by being well connected with high-level people in governments, 
donors and public life, PTF is able to afford a strong degree of protection from such 
threats, and with concentration could do more.  

 
PTF should endeavour to ensure that more systematic use is made of its partners‘ 
experience to shape national policy, through encouraging the partners to work in 
national or sub-national networks, to share their experience proactively and to use 
PTF‘s own web of contacts to connect partners with research centres, national 
advocacy groups, reform-minded officials etc who could make good use of their 
grassroots experiences.  Without this, the result may be an undue emphasis on local-
level corruption rather than the upstream factors that typically drive it. For example, 
malpractices by local authorities may in part be due to the unchallenged tradition of 
giving backhanders to high level officials.  In India (its most grassroots-oriented 
programme) PTF has demonstrated the effectiveness of social auditing to curb 
corruption and should now be more bullish in assisting local NGOS to move up the 
administrative chain to tackle the systemic governance issues that allow the abuses to 
take place at the village level, seeking the best partners for this.  
 
The conclusion, therefore, is to draw on PTF‘s inherent strengths where these are 
appropriate but also to cultivate new strengths required to give even better service to 
grassroots partners, since this is a vital segment that few other than PTF currently 
addresses as a distinct ―product line‖. 
 
ii.) Constructive Engagement: 
 
A distinctive feature of PTF‘s approach is to require its partners to adopt the strategy of 
engaging constructively with relevant officials, elected representatives and public 
bodies.  Many projects illustrate the benefits of such collaboration. For example groups 
in the Philippines have been able to use their good relations with officials to get access 
to procurement documents and bidding processes, thereby identifying where there is 
collusion or other malpractice. And IGI in Cameroon has been effective in reducing 
corruption in the University of Buéa by working with the university‘s management 
committee, rather than positioning itself solely as an independent watchdog.  In some 
parts of India, the Food Inspectors responsible for monitoring the workings of the Fair 
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Price Shops (see Box 1) have often come to see CAC partners as important allies in 
some districts and they are able to work together to ensure the shops abide by 
regulations.  
 
While CSO collaboration with a public body can lead to outcomes that are greater than 
each by itself could expect to achieve, the ―constructive‖ principle should not be taken 
too far.  Many officials have done everything possible to thwart social accountability 
activities and have resorted to threatening behaviour towards some CAC workers.  In 
very polarized settings it may be difficult for a CAC partner to find a public entity that will 
cooperate, especially overtly (although in such situations a special premium attaches to 
any official who is a reform champion).  Many CAC partners have found it necessary to 
―name and shame‖ corrupt officials or to organize various forms of public protests. While 
PTF hasn‘t blocked such strategies, they don‘t sit easily with the principle of 
constructive engagement.  In Philippines grantees informed the MTR that they found it 
caused delays and difficulty to meet PTF‘s requirement of getting signed documents 
from the relevant public bodies committing to a partnership.  Seeking to formalize the 
engagement may also go too far for reform champions, perhaps courting over-exposure 
and personal reprisals.  This is not a significant problem providing the principle is 
adhered to as an aspirational goal rather than a bottom line.  
 
iii.) Transparency 
 
CAC partners have been extremely effective at enhancing the transparency of public 
services and bodies.  In some countries (such as Indonesia, Liberia and India) they 
have helped make budget processes more transparent and responsive, and have often 
been creative in using national freedom of information laws – pushing the boundaries 
for the benefit of ordinary citizens.  CAC partners in India, for example, have filed over 
600 requests for information under the Right to Information Act, and have persuaded 
some public bodies to routinely make information available, suo moto, rather than wait 
until it is requested.  Many groups have also made transparency more effective by 
educating the public about the power of that information or use of mass media.  
 
PTF could enhance transparency further by urging its partners to share more widely 
their experience and their data, especially with CSOs and networks campaigning or 
conducting research at national levels. CAC partners are often grassroots actors with 
limited experience at more elevated levels. Conversely, many of the strong national 
advocacy groups or independent research institutes lack strong grassroots links. A 
stronger symbiosis might result from encouraging outreach on the part of partners.  This 
already happens to some extent.  For example Indian partners link up with the national 
―Right to Food‖ Campaign or with state level anti-corruption networks, and partners in 
Philippines join the Philippines Procurement Network and link up with others in similar 
fields.  However PTF has not emphasized such outreach to date.  It tends instead to 
concentrate on its bilateral relations with partners.  It should be stressed, however, that 



 16 

many PTF grants are themselves national in scope2, and these have largely resulted in 
substantial achievements. 
 
iv.) Persistence: 
 
While the review finds that CAC scores highly in the other dimensions of ―impact‖, it is a 
stretch to say that the programme ―sustains effort‖ and ―builds up pertinent CSO 
capacity‖ over time.  While CAC partners are united in their respect for PTF, its advice 
and its support, a common lament is the insecurity posed by grants being restricted to 
one-year programmes.  Groups in India who at first understood (perhaps wrongly) that 
they could expect funding for a 3-year programme then learned that their grant would 
cover just the first year at the end of which they could apply for a ―second phase‖ 
funding, if the first year had been successful.  In practice the 2nd phase applications 
were only accepted after their first phase project completion reports had been submitted 
and evaluated. In other words, PTF treats the application as a fresh project rather than 
continued funding for a multi-phase project. This leads to a hiatus between the phases 
(compounded by the requirement that CAC partners undergo accreditation by the 
Credibility Alliance, discussed later) in which the project momentum stalls, and in some 
cases staff critical to the activities are laid off.  
 
It must be stressed, on the other hand, that PTF is a rapidly growing organization with a 
rapidly growing base of partners. Hence many CAC grantees are new to PTF and it is a 
good discipline to avoid long-term commitments until they have had a chance to show 
their mettle.  A better balance needs to be struck, however.  Especially where PTF has 
long-standing partners, as in the Philippines, PTF should introduce multi-year grants 
(and the MTR is pleased to hear that PTF is now considering moving in this direction). 
To do this without risking its own sustainability, however, it needs assurance of 
continued support from its own funders.  In particular, the MTR hopes that DFID will be 
able to assure highly effective GTF grantees of continued DFID support at least one 
year before the end of the current GTF term.  
 
PTF‘s impact regarding building up CSO capacities might be greater if it could reduce 
the number of countries in which it works and perhaps reduce its base of partners so 
that it can offer more intensive support.  Concentrating on fewer countries (which is 
envisaged in PTF‘s Strategic Plan 2010-14) and guaranteeing funding over a longer 
time-frame would greatly contribute to the important attribute of persistence.  
 
v.) Adaptability and Flexibility: Log-frames or Straightjackets 
 
This report raises concerns about overusing complicated business processes, 
especially in the project design.  The MTR recognizes that the apparent trend in this 
direction stems in good part from donor requirements (not least DFID‘s GTF manager‘s 
own insistence).  The MTR concern partly centres on the capacity of small and 

                                                 
2
 Such as TI-India‘s promotion of integrity pacts, DELNA‘s monitoring the construction of Latvia‘s National 

Library, lobbying against corruption in a major road project in Trinidad, promotion of the FOI Act in Sierra 
Leone, election monitoring in Ghana, and judicial reform in Mongolia. 
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inexperienced grantees to handle this without detracting from their activities on the 
ground.  But it is mostly due to questions about whether a design approach that 
encourages minutely planning of all project details from the outset is the right way to go, 
and whether fostering an adaptive approach might be more appropriate. 
 
The familiar project logical framework evolved as a result of donors‘ experience with 
large projects.  In building a large dam, for example, experience dictates the myriad 
issues to be addressed, in which order, and what to do if any of them go awry.  There is 
a growing body of literature3 that questions whether the linear planning of such large, 
technically difficult but otherwise relatively predictable projects applies well to projects 
that seek to change attitudes, policies, institutional behaviour and so on.  The latter may 
be much smaller scale but less predictable and valuable opportunities may be lost by 
trying to make them seem predictable.  The field has been termed complexity theory4 
and it draws on both physics (chaos theory) and management science (systems 
thinking).   
 
In linear projects general experience confirms that various defined inputs would allow a 
set of activities to be conducted, culminating in certain outputs which would have 
reasonably predictable outcomes and hence impact.  In seeking to change attitudes, 
systems or institutional culture one can plan activities (using the right inputs) but one 
can only hope that these generate desired outputs – but then only time will tell whether 
these lead to the goal of change.  If it is the goal that is most important, the most 
effective way of reaching it is to closely monitor systems, public opinion and institutional 
behaviour – watching for opportunities (and seize them when they arise), or spotting 
mounting resistance (and push at different doors if the obstacles are getting tougher).  
Complex projects are non-linear, incremental, operate within a web of interconnected 
systems, are two-way and must seek ―tipping points‖, quickly capitalizing on them when 
they arise. 
 
An advocacy project for a given reform is a good example of a complex system.  It 
cannot be looked at in isolation of other actors (such as government, other CSOs and 
public mood) and while a clear route-map should be sketched at the outset, this should 
be constantly adjusted as circumstances change.  When a project approach is mutually 
agreed between PTF and a grantee this should be seen as an initial trajectory which 
has to be changed if circumstances change.  However there is an asymmetry in that the 
grantee is more keenly aware of those changes (because they are in their face) than 
their PTF counterpart.  Hence PTF may (albeit unwittingly) exert pressure on the 

                                                 
3
 The best summary of this is Overseas Development Institute’s Working Paper No, 285 of October 2008 - 

Exploring the Science of Complexity: Ideas and Implications for Development and Humanitarian Efforts.   
4
 A distinction is drawn between “complicated” and “complex” projects.  Building a dam is certainly complicated 

but those with the right training can achieve it with relatively high success rates.  Raising a child, in contrast, is 

complex because there are no failsafe manuals and no certainty that given inputs will realize success.  A linear 

project (for which the log-frame is ideal) assumes that systems are ordered, the environment is a constant, and that 

change can be calculated from inputs. A complex undertaking needs a basic framework of norms but beyond that 

adaptability to circumstance, addressing multiple factors at the same time – each of which impacts the others, and 

recognizing that results will be unpredictable. 
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grantee to keep to what was agreed rather than do the smart thing – adjust to 
circumstances.  
 
It has to be said that PTF is highly responsive, prepared to be flexible and has a good 
relationship with grantees – but the MTR suggests that it could do more to embrace 
flexibility.  If CSO pressure leads to possible policy shifts there will be resistance from 
those who lose rent-seeking opportunity or who resent ―outside interference‖, even if the 
nature of that resistance can‘t be predicted. As a ―known unknown‖, the CSO must be 
prepared to modify its approach as the threat manifests.  If there is no resistance then it 
is likely that the project is achieving little impact.  Hence deviating from the log-frame 
(for good reasons) is a sign of success, not failure, PTF guidelines to advisors do 
emphasize flexibility but the very detailed agreements reached with grantees gives the 
opposite impression.  
 
NJMO in India received a grant to monitor and challenge malpractice in two central 
government safety nets.  Before it started work, however, there was a major flood 
locally and the state government adopted a relief and reconstruction programme that 
was manifestly corrupt.  NJMO immediately started applying the participatory approach 
it had envisaged to the flood programme instead and asked, and subsequently gained, 
PTF agreement to delay work on the safety nets.  There were some quick 
improvements in the flood programme and this significantly increased the communities‘ 
confidence in campaigning for their rights.  Given that the ultimate objectives are to 
ensure poor people get their entitlements and community empowerment, it might have 
made better sense for PTF to have simply switched the focus of the project.  Had the 
CSO not been able to find the resources for the additional activity it might have lost this 
important opportunity and the flood programme would have been less effective.  (The 
MTR has been informed that NJMO never made a request to switch the finding purpose 
but it is worth exploring whether the formal agreement signed with PTF deterred the 
NGO from making such a request). 
 
Clearly PTF is right to insist on a disciplined approach.  It cannot give grants just for 
whatever activity the grantee feels right at the time, and it has important fiduciary 
responsibilities to ensure that a grantee is soundly managed and has properly kept 
accounts. Project proposals are carefully vetted and much effort is made by PTF 
advisers to assist grant applicants to improve project design.  However PTF may need 
to increase its appetite for flexibility, and ensure that grantees are notified of the 
importance of adaptation.  Clear project plans (including results frameworks and even 
log-frames) are useful aids even for grassroots NGOs but they should be used flexibly, 
not as straightjackets, and PTF should communicate this flexibility to its partners more 
clearly.  
 
vi.) Concluding comments on impact:  
 
This review, in keeping with independent evaluations of PTF in 2005 and 2008, is 
confident that CAC projects have a strongly positive impact, exceeding what can 
reasonably be expected.  The social, economic and political consequences highlighted 



 19 

in the grantees‘ documentation (in particular in their Project Completion Reports) 
reveals very clear and tangible benefits, going well beyond identifying governance 
problems and ―raising awareness‖.  Where these projects have been subject to 
independent evaluation, these benefits have been largely confirmed.  The substantial – 
often dramatic – benefit that can derive swiftly from such small grants is a success story 
worthy of wider telling. 
 
The beneficiaries are, overwhelmingly, poor citizens and those dependent on public 
services.  In the long-run, the public sector also stands to benefit as CAC activities can 
elicit greater job-pride and more efficient public service.  Some public servants 
interviewed in both India and Philippines confessed that at first they were not favourable 
towards the planned CAC activities (seeing them as making extra work), but they have 
come to see them as catalytic, achieving much more than they had thought possible 
and more beneficial in improving state programmes than the reforms they could have 
achieved by themselves. In the Philippines this related to efforts to clean up 
procurement processes and in India to Food Inspectors‘ efforts to hold Fair Price Shops 
to account.  
 
c. Efficiency 
  
Being largely run by volunteers and being highly cost-conscious when it comes to travel, 
running offices and other expenditures, PTF is highly efficient in a budgetary sense (see 
4f for a fuller discussion of this topic).  This section discusses the efficiency of the 
management approaches, PTF‘s use of advisors, grantee relations, networking, the 
finance system and risk management.  The conclusion is that PTF has a commendably 
efficient business approach, is appropriately always testing out new mechanisms to 
realize efficiency gains and is open to ideas on improvements but that there are 
significant hurdles to overcome in particular as PTF has expanded the number of 
projects it supports and countries it works in, possibly at the expense of focus. 
 
A general observation here, which also applies to other sections, is that it is not 
appropriate to look at the GTF-financed CAC programme in isolation of PTF‘s other 
activities.  The GTF grant is one of PTF‘s funding sources (albeit currently the largest), 
and the activities supported from other funders are broadly similar and in some 
countries (such as Philippines) the PTF draws on multiple funding sources, not just 
GTF. 
 
i.) Management Approaches 
 
PTF uses three management approaches for its CAC programme in different countries: 

 One-on-One Partnerships: in which PTF works directly with grantees in 
particular countries via a designated PTF voluntary advisor and regional 
coordinator. (Most countries where there are 1 or 2 grants) 

 Regional Partnership: in which most management responsibility is delegated 
to a carefully identified partner for the region. (This applies to the South Asia 
region, in which the Public Affairs Centre in Bangalore manages relations with 
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16 CAC-financed partners; it also applies to PTF‘s collaboration with 
FONTRA in South America‘s Southern Cone countries, which is not GTF-
funded.) 

 More modest Country Programme approach: in which a local partner is 
appointed to help PTF manage the country programme but where PTF retains 
most responsibility. (This applies in Philippines and Uganda). 

 
The appropriateness of these approaches depends on the size of the country 
programme and the availability of PTF (voluntary) advisors with the capacity and skill-
set required – a topic discussed more fully below. However, PTF has found, and the 
MTR would agree, that the regional approach is more problematic as it sacrifices the 
advantages of local country knowledge and proximity. PTF‘s current focus on 
concentrating on establishing country programs supported by a local partner seems 
sensible, while allowing for the option of supporting a few highly innovative projects as 
one-on-one partnerships in some other countries. This implies establishing more formal 
country programmes in Cameroon, Uganda and Kenya. 
 
For one-on-one partnerships this is likely to be the case where the grantee is known to 
be trustworthy, has adequate capacities to be a ―self-starter‖ without hand-holding, and 
there is a PTF advisor who has relevant experience to offer and can maintain 
reasonably frequent contact.  This is well reflected by CAC-financed projects in Latvia 
and Lithuania, for example. 
 
A strong country partnership will be preferable where there are many grants, the 
handling of which is more than can be expected from PTF volunteers, and where the 
selected partner has a more relevant skill-set for the country programme.  This is 
certainly the case in India, where PAC largely handles the PTF programme – which 
primarily addresses the local implementation of two specific national safety net 
schemes.  Most grants are for grassroots-level work in which PAC has more experience 
than most PTF advisors; PAC is much better placed to provide the capacity building and 
operational advice needed and to foster networking.  For such grantees, PTF advisors 
may not be able to add much to the input and oversight of PAC. On the other hand, 
some Indian grants are state or national in scope or considerably broader and have 
benefited from PTF (rather than PAC) advice.  For example, Transparency India is 
promoting the use of integrity pacts for procurement in the power sector nationally, and 
CUTS in Jaipur uses the Right to Information Act to address corruption in rural 
development very broadly.  These two grantees are outliers in India both in their 
approach and scale of organization.  What is important is to avoid duplication or 
contradictory messages which can be the case where both a national partner and PTF 
adviser feel responsible for advising and monitoring the same grantee. 
 
A more modest country programme approach (compared to that in India) is desirable in 
smaller countries where there are multiple grants and/or where a reasonable degree of 
routine guidance and oversight is desirable.  This is clearly the case in Philippines 
where there are many PTF grantees (including, but not only, from the CAC programme) 
and where the routine management load is significant. Each country programme (as 
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PTF now envisages) needs custom built arrangements that are appropriate for the 
specific country situation. In general, as PTF expands it will become increasingly 
necessary to contract national partners both for grantee management and for 
coordination and experience sharing, since a local CSO partner will be better placed for 
this than a volunteer (especially one who only visits the country occasionally).   
 
Such partnerships currently emphasize processing grants and help in developing new 
proposals.  They could usefully be expanded to give more attention to outreach, 
providing grantees advice on improving implementation, disseminating lessons of 
grantee experience, fostering networking amongst grantees and with other CSO actors 
engaged in comparable activities, communications and outreach, perhaps meeting 
some training needs and advising PTF on refinements to its country strategy.  In 
particular, the partners could make special effort to engage grassroots CSOs with novel 
ideas who lack access to other donors. 
 
Whether full-scale or more modest country partnerships are used, it is good practice to 
ensure a separation between grantee selection processes and project evaluation so that 
the partner is not engaged in both, to avoid conflict of interest.  
 
ii.) Use of advisors 
 
Perhaps the clearest feature that distinguishes PTF from other INGOs is its very strong 
reliance on volunteers who are extremely experienced and highly skilled in various 
development fields – most being retirees from the World Bank or other international 
agencies.  Currently PTF‘s only paid staff are the Chief Operating 
Officer, Program Associate and Finance Manager – all on a part time basis – plus 
occasional consultants paid for specific purposes (such as website design). PTF 
currently lists 30 ―Members‖ and a network of over 30 voluntary advisors.  These 
advisors act as unpaid consultants to PTF and (particularly) to its grantees.  If these 
services were budgeted at anything approaching a market rate, the technical assistance 
of PTF would greatly outweigh its financial assistance.  Interviews of grantees during 
the MTR affirm that they are in general very grateful for this advice and find it useful in 
the design and execution of their work.  They find their advisor reliable, quick to respond 
and a friend, as well as a free consultant. 
 
There are, nevertheless, questions about the use of volunteers that it is timely for PTF 
to consider.  Their use heightens PTF‘s efficiency overall but problems can arise.  While 
they demonstrate strong commitment to advising grantees on their anti-corruption 
projects, they often have much less enthusiasm for the administration, communications 
and networking functions – as is only to be expected.  Some important activities have 
consequently been rather neglected.  Moreover some grantees, due to the nature of 
their projects and the PTF management model in the country concerned, have derived 
less benefit from their advisor and look instead to their peers or to the national PTF 
partner for support. The message to draw is that advisors add undoubted value in some 
settings, but less so elsewhere and hence their use should be adapted to the context (to 
maximise efficiency for both advisors and grantees).  There may be too many advisors 
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in a country like India where there are almost as many advisors as grantees, where the 
projects are largely grassroots and where there is a strong country partner.   
 
In general the comparative advantage of PTF advisors is that they have deep 
understanding of the main governance issues, have good connections at high level in 
government, and have experience of large and complicated (rather than grassroots) 
projects. They mostly do not live in the grantees‘ countries.  In reviewing PTF‘s 
volunteer strategy, the challenge will be to maximise the use of their strengths and to 
seek to recruit new advisors with skill profiles that fill existing gaps.  
 
In the ideal world, PTF advisors would be highly experienced in the specific field a 
grantee is concentrating on, and would advise all grantees working in this same field.  In 
this way they would be able to help build knowledge in the field and share experience 
between grantees and others globally or regionally.  With volunteer advisors, who 
typically support just one or two projects, this isn‘t always feasible and so different ways 
must be taken (see next section).   
 
Another limitation is that advisors only have the chance to meet their project teams 
face-to-face infrequently.  Their interaction is mostly based on the exchange of emails 
and discussion about documents.  This is not ideal, particularly for groups who are more 
familiar with oral traditions than the written word and who are not fluent in English.  This 
may skew the PTF-grantee dialogue more to the formal documentation than need be 
the case – yet what is most important is what is done rather than what is written.  
Experienced and large grant-makers such as Oxfam ensure frequent direct contact with 
their partners to reach agreement on the grant purpose and then help the partner to 
write it up where need be.  While increasing face-to-face contact will not be easy for 
PTF (due both to budget pressure and the limited time advisors can offer for field trips), 
two suggestions are offered.  One would be for advisors to have more telephone 
contact with grantees (especially through skype) in order to build up a closer 
understanding of what they seek to do, help them find resolutions to problems arising 
and build rapport.  The second is to give special attention to grantees who find the 
proposal and report writing daunting by (a) going easy on the written expectations – 
accepting email-style reports rather than formal quarterly reports, and not requiring 
detailed log-frames etc (PTF has emphasized this flexibility itself, it should be noted); 
and (b) actually helping the grantees in the drafting – rather than just giving feedback on 
draft documents.   
 
In addition, it would be good to establish a travel schedule discipline in which advisors 
routinely notify PTF of travel plans, such that PTF can consider whether the trip might 
be adaptable to be of use to grantees.  Physical presence of advisors in a country can 
help the grantees improve their projects, but can help in other ways too.  Grantees are 
often frustrated with trying to get key officials to be cooperative, and sometimes expose 
themselves to risks when officials object to their work.  Having a senior PTF advisor visit 
can be invaluable in opening doors and in offering protection.  For example, the visit to 
Cameroon of a PTF advisor encouraged the Minister of Higher Education to attend a 
grantee‘s launch event, which not only made it a higher-profile event but engaged the 
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minister to the extent that he has since followed up to press all universities to install 
mechanisms to counter corruption.  
 
iii.) Grantee Relations  
 
PTF enjoys very good relations on the whole with its grantees and, as one would 
expect, a strong degree of gratitude for the support.  There were some concerns 
expressed by grantees in the course of this review, however, which indicate areas of 
potential efficiency gains.   
 
The most common concern of smaller grantees, especially those not so fluent in 
English, was the complex nature of the application, reporting and completion report 
processes, which many find daunting.  Over time, PTF‘s requirements for grantees has 
become more and more complex and its ―Guidelines to CSOs‖ for the CAC programme 
runs to 31 pages (but is now being simplified).  Part of the growing complexity is that 
each donor has its own bureaucratic requirements which may not be adjusted 
accordingly for the size of the sub-grant in question.  DFID‘s own requirements are very 
detailed, including the use of logical frameworks.  These can be easily handled by large 
CSOs used to grants from international organizations, but prove extremely difficult for 
grassroots CSOs, especially where their managers have limited English language skills.  
Simpler processes should be explored for them. 
 
The second most frequent concern relates to funding discontinuity or uncertainty.  This 
is because PTF at present largely makes 12 to 18 month grants, even when it is clear 
that the overall project goal will take longer to achieve.  PTF does indicate its 
willingness to finance follow-up phases with known partners, but while this sounds close 
to a multi-year grant agreement, in practice it isn‘t.  Subsequent funding applications are 
generally considered after the prior phase is finished, a completion report has been filed 
and reviewed by PTF, and perhaps an independent evaluation conducted.  Funding 
gaps of 6 months or more between phases can arise, in which grantees have either to 
seek alternative funding, maintain activity without paying salaries, or lose momentum. A 
multi-year funding agreement would still require evidence of good performance for 
subsequent tranches to be released but the NGO is able to plan on the basis of assured 
funding and the default would be to release those tranches unless a valid concern 
arises, hence ensuring momentum is not lost.  (PTF has advised that this funding 
discontinuity has only been a constraint in India, where unclear delineation between the 
roles of PTF and PAC and communication glitches can lead to delays. While this may 
be true, grantees elsewhere have emphasized to the MTF that moving to multi-year 
grants would be a great improvement.)   
 
The explicit adoption of multi-year grants (perhaps restricted to existing partners) would 
be a powerful addition to PTF‘s arsenal.  For these grants external evaluations would be 
conducted at the end of the final phase, not at end of phase 1.  While it is a good 
discipline to press grantees to gather evidence of reduced corruption, this is difficult to 
do in a short timeframe.  Grantees also need advice on how to measure this impact 
(and it is appropriate that a PTF M&E working groups has been set up for this).   
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The problem of funding gaps has been compounded in India by the decision to require 
all grantees to get accredited by Credibility Alliance5. In practice CA doesn‘t have the 
capacity to handle the volume of applications it receives and PTF grantees have found it 
takes many (often very frustrating) months to go through the process. It is inappropriate 
that grants are held up in the interim, as has been reported by some grantees. 
 
Some grantees interviewed during the MTR commented that their other funders have 
rather simpler business processes, did not require such detailed budgets or complex 
matrices of actions and results etc at the application stage, offered training in how to 
follow their business processes and required simpler and less frequent progress 
reports.  Others, however, (especially repeat grantees) consider PTF processes to be 
simpler than other donors they encounter. 
 
iv.) Networking – the goal of PTF becoming a networking organization  
 
A key strength offered by programmes operating in multiple countries is the opportunity 
they afford to share experience across those countries, hence building up a global 
knowledge bank on their focal topic.  This has not yet been fully developed by PTF, 
although its management recognizes its importance.  Clearly PTF will be able to do little 
with its own limited resources to promote face-to-face exchange of grantees, so it must 
inevitably concentrate on fostering networking through IT.   
 
The temporary deficiencies of its website which is being redesigned is discussed 
elsewhere but when operating at full steam PTF should consider adding a self-managed 
―corner‖ for partners to share their experience or post requests for help.  This might be 
most efficiently managed if all grantees are asked to list what governance topics they 
work on, whether using PTF or other funds.  This information could be used to generate 
pages in the partners‘ corner in which grantees would describe very briefly their 
activities on the given topic (with links to fuller information) plus any observations or 
requests for help.  PTF volunteers could be invited to act as ―talent scouts‖ uploading in 
this corner information from social accountability practitioners beyond the PTF orbit. 
There would have to be a ―health warning‖ in this section of the website to say that PTF 
doesn‘t guarantee the quality of information and that organizations cited are not 
necessarily PTF grantees. 
 
PTF advisors would themselves find this useful.  If advising a project in a given field 
they would quickly be able to look up what other partners are working in the same area 
and help make connections.  For example PTF partners in Moldova, Cameroon, 
Indonesia and Philippines are all working on curbing corruption in the education sector 
but as far as the MTR could tell none knew of the others.  Likewise PTF partners in 
various countries (including Ghana and Cameroon) monitor elections, without 

                                                 
5
 CA is a network of some 3000 Indian NGOs which has set up to establish and police high standards of governance 

amongst NGOs.  To get accredited (and accreditation can be at different levels for large, small and new NGOs) 

NGOs have to open their books and go through a rigorous review by a certified CA assessor.  Accreditation is 

increasingly seen by donors as a hallmark of fiduciary reliability. 
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knowledge of each other.  And ASYOUSED‘s project in Cameroon could benefit from 
knowledge about the pioneering governance work arising from large-scale community-
driven development projects elsewhere. 
 
 
v.) Finance System 
 
PTF‘s finance system is highly sound, rigorous and largely dependable.  It emphasizes 
probity and cross-checking.  The main question raised in the course of the MTR is one 
of possible over-caution.  Every PTF payment requires the go-ahead of 2-out-of-3 on its 
Management Committee (MC – all are volunteers).  At a time where more than one are 
travelling or busy elsewhere, delays can result – as has been the experience reported 
by a few grantees.  This is a rare concern, but perhaps a contingency arrangement is 
desirable (such as having 2 reserves in the MC, or permitting payments with just one 
signature in the event of the other two being unavailable.   
 
vi.) Risk Management 
 
The risks described in PTF‘s GTF application identified two main and three lesser risks.  
The main risks related to government obstruction and weak partner implementation.  
The mitigation strategies envisaged: (a) ensuring as fully as possible that relevant public 
authorities agree to the intervention or commit to support it and (b) that there is careful 
partner selection, and strong PTF technical input and oversight.  While (b) makes clear 
sense, it is possible that (a) is over-done.  PTF correctly emphasizes the principle of 
―constructive engagement‖ but, as described in 4.b (ii), it will not always be possible to 
find a reform champion or any public servant who will cooperate when vested interests 
or rent-seekers are threatened.  Indeed, obstruction by civil servants of CSOs‘ activities 
can be a measure of their effectiveness, not just a risk to be avoided. Also, while 
collaboration with public bodies is undoubtedly an effective strategy it is not the only 
strategy, and at times public demonstrations or confrontational approaches must also 
be used.  It would be more appropriate to seek all possible avenues for constructive 
engagement rather than require it at all times (as in the Philippines programme); risk 
aversion is not an appropriate risk management strategy.  
 
The lower order risks PTF identified were: not being able to sustain PTF‘s volunteer 
effort; not being able to mobilise sufficient funds from other sources and not being able 
to identify enough good projects.  There is no sign that these risks are impacting the 
quality of the CAC programme, and the mitigation strategies set out have been 
adequate – however PTF is increasingly concerned that fund-raising is proving very 
difficult.   
 
d.) Effectiveness 
 
Careful attention to M&E and regular reporting makes it relatively easy to assess 
individual PTF grantees‘ performance.  A programme evaluation in 2005 of 29 projects 
concluded that 86% had achieved all or most of their objectives.  MTR‘s review of 
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grantees‘ Project Completion Reports and independent evaluations by third parties and 
PTF advisors all indicate a similar level of grantee performance. At this level it can be 
concluded that the CAC programme is strongly effective.  However it is less easy to 
provide aggregate data on the reduction of corruption that CAC has occasioned 
because the project foci and performance indicators vary so greatly – as does the 
approach to progress monitoring.  India is the partial exception in that 10 of the 14 
partners are monitoring governance of two national safety net schemes, and because 
the coordinating partner (PAC) is introducing a common monitoring framework.   
 
There are a number of impressive project results.  Individually they provide anecdotes 
of success but collectively they amount to a clear narrative. Combining citizens‘ 
investigation and vigilance, community mobilization, constructive engagement with 
public bodies, plus eliciting the support of ―reform champions‖ provides a formula that is 
effective in addressing the problems of corruption that are experienced by ordinary folk.  
 
Hence the MTR confidently concludes that, in the first 2 years of CAC, PTF has had a 
good track record of achieving the outputs and results set out in the CAC log-frame. 
This is discussed in tabular form in Annex 1 (Achievement Ratings). In terms of outputs, 
there has been considerable effort and creativity in developing new tools and 
approaches for tackling corruption, but limited progress in ensuring that grantees ―share 
their experiences with others in and outside their countries‖. 
 
Please note – there are two versions of this Annex, the second using a revised log-
frame, as advised by the GTF manager in KPMG (Mike MacDonald‘s letter to PTF of 17 
August, 2010).  In particular he advised revising CAC‘s logframe in order to better 
measure outcomes attributable to the implementation of the GTF-funded programme. 
He suggested that that “there would be merit in combining the purpose statements and 
making sure that the indicators at purpose level are all measurable as the programme 
progresses. There should be several outputs which contribute to the purpose. He also 
stressed that the link between the budget spent on activities, the outputs (changes as a 
result of activities) and purpose should be more obvious.”  The PTF Management have 
proposed a revised logframe, responding to this advice, which is used in Annex 1b. 
 
While it is important to seek to identify and where possible directly measure the impact 
of the anti-corruption activities supported by PTF, as discussed in this report it is often 
very difficult, if not impossible, to attribute outcomes to activities in a complex political 
and socio-economic situation where there are many actors and many influences, never 
mind quantify precisely their impact. It is, however, possible to make an informed 
judgement, based on a good knowledge of the local context and a balanced 
assessment of the achievements of each project, as to whether a project has been 
effective in contributing to reducing the level of corruption. This may be sometimes 
directly measurable in terms of stopping corrupt activities.  In other cases it may be a 
question of whether a certain administrative or institutional reform has been adopted or 
a new law has been enacted or even in some cases whether awareness of peoples‘ 
rights to monitor public officials and challenge corruption where it is found.  
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In order to assist in assessing whether the program overall has been successful in 
achieving its goal of reducing corruption, this MTR agrees that it should be possible for 
PTF to rate each project‘s outcomes and impact  on a scale from 1 to 5 based on the 
project completion reports, staff visits and the independent project completion 
assessments. PTF would need to establish simple yet clear criteria on which to base a 
project‘s rating and each rating would need to be fully justified in a short note 
summarising the evidence used and the reasons for the rating. While this approach is 
rough and ready, when the ratings are aggregated across a large number of small 
projects, it should nonetheless result in a fairly solidly based assessment of the 
outcomes of the overall programme that could be independently audited. 
 
The rest of this section probes the effectiveness of PTF-CAC‘s approach, its 
partnerships and its country programmes and asks how the programme could be made 
more effective in the future.  
 
i.) How effectively have CAC’s ambitions been realized? 
 
Although PTF has held important workshops and conferences in a number of countries, 
amongst the CAC programme countries only in India have these been regular and 
intended for capacity building as opposed to ad hoc, when PTF personnel (including the 
MTR evaluator) visit, and only rarely has PTF enabled international sharing of 
experience (such as the PTF workshops offered during the International Anti Corruption 
Conference every 2 years and the annual CIVICUS meetings).  Obviously the cost of 
financing international travel to attend such events is the limiting factor, and it would not 
be appropriate to draw either on project funds or PTF administrative budget for this 
purpose.  However it would be timely for GTF to maximize cross-fertilization and for that 
reason DFID might consider initiating a bursary scheme within GTF to finance its 
beneficiaries‘ travel to take part in particularly relevant workshops or for exchange visits 
and their dissemination costs.  
 
PTF has to date had a weak communications strategy and its website remains very out 
of date, with very little material available on CAC experience.  PTF principals point out 
that this is a result of a website redesign process which proved problematic and that 
they hope to rectify it shortly. Where experience has been shared internationally this is 
largely the initiative of the grantees themselves.  This is not a strong criticism, since it 
makes sense to prioritize garnering good quality experience before disseminating it, but 
improving experience dissemination should achieve higher priority in the future.  This 
again is an area where DFID could help through extra funding for dissemination.  
 
Regarding CAC Activities (of which the log-frame listed three to be monitored: grant-
making, capacity building and partnership formation) there are good results.  The 
number of direct grants has grown to 40 (plus 4 repeater grants) for the CAC 
programme.  This expansion has been achieved while maintaining selection quality and 
diligence in terms of grantee support and monitoring.  This implies that the target of 
agreeing 70+ grants in the 5-year CAC timescale is about on track, providing repeater 
grants are included.  There has been solid progress too in forging country/regional 
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partnerships.  The one with PAC in South Asia has become deeper; the Philippines 
partnership is being reviewed and new partnerships are being explored in Uganda, 
Kenya and elsewhere.  
 
Capacity-building has been largely successful in terms of support from PTF advisors, 
but, as is discussed above, has been somewhat weak in terms of fostering mutual 
support and exchange amongst grantees or tapping the experience of other social 
accountability practitioners in the country.  The exception to this has been in India, 
where PAC has organized many thematic and state-level workshops as well as initiated 
a programme of peer review in which grantees spend time with a counterpart for mutual 
learning.  
 
ii.) Making the partnerships more effective: 
 
There has also been good progress in terms of developing national partnerships.  The 
partnership with PAC has become very strong, and the MTR advises that even more 
responsibility could be delegated (see iv. below), although retaining direct one-on-one 
partnership in cases where PTF advisors have more to offer the grantee than the 
country partner, and restricting it to India (not South Asia).   
 
The MTR evaluator had the chance to visit an organization doing similar work on safety 
nets that was also financed by DFID-GTF but through a different INGO (not PTF).  
While the CSO was doing excellent work, it clearly felt exposed and unable to tackle the 
higher-level corruption problems it came across, keeping its attention just on the lowest 
level of government (the Panchayat).  It had little contact with others working on the 
same set of issues and its funder for this work had limited India presence. PTF grantees 
in India, in contrast, have been bolder in addressing the systemic issues, thanks both to 
mutual support mechanisms and support from PAC and PTF advisors.   
 
It is now timely for PTF to enter comparable partnerships in other countries, recognizing 
that this would represent a commitment to polarize the programme geographically in 
those countries.  PTF may well wish to retain its original thirst for innovation (able to 
support good ad hoc ideas wherever in the world they come from) but to supplement 
this with perhaps 5 or 6 countries or regions where there is a carefully constructed, 
coherent programme of multiple grants.  The role of the coordinating partner would not 
just be quality control, capacity building and communications, but to make the whole 
greater than the sum of the parts.  
 
iii.) Making the interventions more effective 
 
Developing country and thematic concentration also enhances effectiveness. Currently 
in India there are 14 grantees clustered in Karnataka/Kerala and Orissa – most of whom 
seek to reduce corruption in two national safety-net schemes (see Box 1).  It is clear 
that such concentration not only yields efficiency gains but also synergy and political 
gains.  Having a number of CSOs using similar tools (such as social audits, ―Right to 
Information (RTI)‖ requests, vigilance committees etc) to scrutinize important schemes 
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has elevated the attention of authorities and the media, has elicited support from key 
public figures (such as state-level ombudsmen and RTI Commissioners) and has 
deepened the confidence and mutual support amongst grantees.   
 
Here the emphasis has been on making impact at the grassroots level.  Box 2 lists 
some of the findings of corruption within national safety programmes in India that are 
emerging from the work of CAC grantees.  These indicate the prevalence of high-level 
corruption, collusion and systemic abuse within these schemes.  The grassroots 
projects of CAC grantees can undoubtedly do much to protect poor people in the project 
areas from some of this abuse (which is socially valuable, of course), but it is the view of 
the MTR and its informants that more could be done to use this local experience to 
influence wider changes in policy and practice.  Others in India (such as the Information 
Commission, the Right to Food Campaign, prominent Delhi-based activists etc) are 
mounting increasing pressure for change – especially in light of the ―2-G‖ telecoms 
scam and the rampant corruption surrounding the construction of the Commonwealth 
Games site.  These reformers have influence on national policy-making but lack 
detailed knowledge of what is happening at the grassroots level, hence the need to be 
more proactive in connecting the grassroots experience of CAC grantees with those 
who have the potential to shape policy. 
 
iv.) Fostering stronger country programmes 
 
It is timely to expand the partnership in India further, encouraging PAC to give more 
attention to:- (a) helping grantees engage more fully with the community of anti-
corruption CSOs at state and national level, especially those engaged in advocacy; (b) 
conducting (or fostering) research on the governance of the centrally sponsored 
schemes that CAC grantees are focusing on; and (c) working with grantees to evolve a 
stronger common reporting framework so that experiences in different districts are more 
readily comparable (this is already underway).  This would elevate the anti-corruption 
work by a quantum leap, but would necessitate three commitments from PTF.  Firstly, to 
continue funding the programme for at least 3 more years, otherwise the premium of 
this more systemic approach would not be realized.  Secondly to expand the funding so 
that at least two new state clusters of grassroots work can be initiated (to ensure there 
is a more nationally representative base of experiences being dissected).  And thirdly to 
commit more resources to the programme coordination aspects (rather than the grants) 
to resource these enhanced activities – recognizing that these functions need not all be 
met by PAC directly; it could commission others with relevant skills for key functions.   
 
This would represent an evolution from the current design in which PAC is responsible 
for administration, quality control, routine communications with grantees and some 
capacity building to a new concept in which there is a holistic programme addressing 
corruption in safety nets, embracing grassroots activism, documentation, research and 
advocacy building on the solid achievements of the first two years. 
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e.) Sustainability 
   
If GTF funding were to stop at the end of the 5-year grant there are feasible options for 
continuing the CAC programme.  The hope is that PTF will secure grant-funding from 
new sources.  PTF‘s reputation is solid and it is becoming a recognized leader in a field 
that the development community regard as of increasing importance.  Although the GTF 
grant supports a group of PTF partners collectively referred to as the CAC, in effect this 
is just a selection of PTF‘s global programme; in other words CAC‘s distinctiveness is 
the funding source rather than the operational approach.  Hence shifting to new funding 
sources would be relatively seamless.  This said, the funding environment is becoming 

Box 2. Some systemic Problems with India’s Safety Nets Identified by CAC Projects 
 

“Every service in India has an unofficial price whether it is getting a government job 

as a school teacher, a contractor getting a government contract, or drivers escaping 

from traffic violations. In India we have a number of poverty alleviation programmes 

that are meant for eradicating poverty and for development. Due to weak governance, 

corruption and lack of accountability poor people don’t get their entitlements and the 

benefits don’t reach the people.” (Indian CAC grantee, responding to the MTR survey) 
 

 The issuing of “below poverty-line” (BPL) cards for access to fair price shops and other 

benefits is highly corrupt.  In Karnataka the authority has issued 15 million household cards 

(including 9M BPL cards) while there are only 12 M families in the state and only about one 

third the population (4M families) are truly BPL. Moreover many non-poor have not bothered 

to get cards and many thousand poor people are denied cards, unless they pay a bribe.   

 Panchayat leaders appoint “ghost workers” for the public work schemes under NREGS; the 

pay for this “labour” disappears; even honest Panchayat leaders admit to giving kick-backs to 

every tier of local government in order to secure funding for the public works their 

communities need and are then made to doctor the books to cover the tracks. 

 The delivery mechanism for the PDS shops is riddled with errors from the food corporation of 

India down to the local warehouses, such that a high proportion of the PDS funds disappears 

and poor people fail to get their entitlements. 

 In all the safety nets there are fake people getting benefits on paper and poor people denied 

benefits unless they pay bribes.  

 The public works schemes often benefit local elites rather than serve priorities of the ordinary 

people in the community; there is clear collusion between the local elected leaders, vested 

interest groups and block/district level officials 

 It is estimated that up to 40% of funds for centrally sponsored safety-net schemes is currently 

being lost due to corrupt practice.  Karntaka is estimated to lose $200M/yr from the PDS  (fair 

price shops) scheme alone; and 57% of the food provided doesn’t reach the poor. 

 

Some CAC grantees identifying such systemic problems consider the problems beyond their 

scope but others are turning attention to seeking allies to help tackle them (such as the State 

Ombudsman, reputable journalists, retired honest District Collectors and academics). 
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increasingly tight and donors tend towards financing existing partners or new initiatives, 
rather than finance existing programmes that have been supported by other donors.  
For this reason, it is very important that DFID finds a way to provide on-going support 
after 2012 to GTF partners such as PTF that have clearly demonstrated effective, 
relevant, cost effective and innovative programmes, otherwise some of the benefits GTF 
has achieved may be lost. 
 
An approach that national partners might take, such as PAC in India or MBC in 
Philippines, would be to raise funds directly (such as from donors or private 
foundations).  DFID India see this as a distinct possibility, and perhaps the pragmatic 
way forward would be to have a stronger partnership in that country in which PTF and 
PAC jointly fundraise for the CAC programme since some donors will prefer to link with 
an Indian NGO and some with an international one.  
 
Having demonstrated impressive results (as the majority of CAC grantees have done) 
makes it easier for those grantees to approach national funding sources for grants 
(including foundations or international NGOs operating in the country).   
 
While there are strong arguments for fresh external funding after the current GTF grant 
finishes, the most impressive element of the sustainability story is the resilience of the 
local-level endeavours.  The following – a distillation of messages from CAC grantee 
feedback from the MTR survey – are good reasons to be confident that the local-level 
work of CAC would continue to a reasonably strong degree even if there were no further 
external funding. : 
 

 The virtuous circle of voluntary effort: as citizens mount activities that are effective in 
identifying and addressing problems of corruption they become more confident in 
their own capacities, gratified at the improvements in the local situation or the 
punishments meted out against offenders, more trusting of the NGO that supports 
them and hence more prepared to commit effort to future action; 

 

 Proven effectiveness of social accountability tools: in widely differing settings, 
familiar tools have proved effective, including attitude or experience surveys, 
community report cards, social audits, filing right to information requests etc. 
Together, such tools also enable poor (often illiterate) people to become the 
producers of information for the first time.  Careful monitoring permits them to move 
their experience of corruption beyond anecdote to hard data; 

 

 Resilience of local structures: CAC activities has led to the creation of local 
structures for tackling corruption, including Social Watch Groups, service watchdogs 
or monitoring committees, forest or water user groups etc, and sometimes leads to 
the inclusion of grantees‘ representatives into local governance structures.  This 
generates stronger conduits to feed grassroots experience into local-level decision-
making.  
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 Support networks are emerging: some grantees have established networks that link 
together these new local structures to provide mutual support and experience 
sharing; elsewhere grantees are joining wider civil society networks to encourage 
wider impact of their work; this helps to replicate the anti-corruption measures;  

 

 Strong local leadership: the local structures have also helped to surface new cadres 
of grassroots leaders, especially amongst women and youth, who have a zeal for 
expanding this type of work; 

 

 The power of constructive engagement: most groups report great difficulty initially in 
reaching out to any official but increasing ease in the rapport as the groups 
demonstrate their commitment to constructive engagement and the rigour of their 
evidence. Many groups have come to establish regular engagement with key public 
bodies and have been gratified to find sympathizers within those bodies who will go 
out of their way to help; 

 

 Community contributions to costs: some (but still the minority) of groups report that 
the new local structures are levying community contributions towards the costs of 
the social accountability activities, such as membership fees.  While these may 
cover local costs (such as for conducting surveys or travelling to meet officials), 
there is no sign as yet that these contributions will cover the costs of the NGO that 
supports their activism.  

 
PTF might usefully document more fully the above trends so that they are better placed 
to advise their partners on how to maximise sustainability.  
 

 
 
 
 
 
 
 
f.) Value for Money 
   
Programmes that largely comprise small grant-making are inevitably intensive of 
administration, especially in the case of multi-country programmes.  Skimping on these 

Box 3.   Illustration of Sustainability – Textbook Watch in Philippines 
 

Government Watch has been scrutinizing the printing and supply of textbooks to schools for several 

years, with PTF funding and together with the Boy Scouts movement. Due to citizens’ vigilance, 

many examples of malpractice have been identified and stemmed (including the loss of 40% of 

textbooks during the distribution process).  As a result, the cost per textbook has been reduced by an 

impressive 55% (resulting in savings of about $1.8M/yr) and the average time taken from agreeing a 

textbook to actual delivery to schools has been reduced from 24 months to 9 months. 

 

After several years of this programme, the gains have been consolidated.  Government has agreed to 

new processes including unbundling of the textbook cycle into three separate contracts (for 

preparation, printing and delivery) and this is working much better.  Even the printers prefer the 

simpler bidding process. G-Watch now feels it can leave this issue with relatively light CSO 

monitoring, at least for now, and shift to monitoring the much large school building and school 

furniture supply. 
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items is false economy as it leads to uncertainty as to how effective the grants are being 
used.  Similarly, M&E must be budgeted for reasonably.  In the case of PTF these costs 
have been kept impressively low, without risking poor grantee performance, for these 
reasons: 
 

 Most senior PTF personnel (advisors, evaluators etc) are volunteers, largely retirees 
from the World Bank and other development agencies; 

 Conscientious efforts are made to reduce travel costs by piggy-backing on trips 
made for other purposes and that are funded by others; 

 PTF is very cost-conscious in its expenditures, e.g. regarding its travel policy; 

 PTF is close to being a virtual organization, with no significant office costs; 

 Each item of spending has to be approved by 2 out of 3 in its finance committee; 

 In its programme countries, PTF similarly reduces admin costs by selecting grantees 
(and national partners in some countries) that have a high degree of volunteer spirit, 
are staffed purely by locals and have low overheads.  

 
As a consequence, the CAC programme undoubtedly represents very good value for 
money.  This can be illustrated by breaking down the £627,000 budget for CAC in FY 
2010/11, as described in the following tables: 
 

Spending Category Expenditure, £,000  % of total budget 

Grants 440 70.2 

Evaluations 39 6.2 

Capacity building 44 7.0 

Regional partnerships 25 4.0 

Management 58 9.2 

Administration 21 3.3 

TOTALS £627,000 100% 

 
The MTR also analysed the breakdown of CAC spending in the largest programme 
country, India (which accounts for half the CAC grants and over half the budget for 
capacity building and regional partnerships).  The £280,000 CAC expenditure in India 
for FY2010/11 breaks down approximately as follows6.  
 
ITEM: Grants to 

grantees 
Grantee 
project costs  

Grantee 
Admin & OH 

PAC cap. 
building 

PAC admin  
& OH 

Grantee + PAC  
admin & OH 

% Budget: 86.4 76.8 9.7 7.6 6.0 15.7 

 
The India programme is the most admin-intensive, partly because it is largely handled 
by PAC on a full cost basis (while programmes elsewhere are largely managed by PTF 
volunteer) and partly because it comprises a large number of small grants – which are 
more admin-intensive.  Even so, the combination of PTF management and 
administration plus the administration and overheads of PAC (which could easily be 
                                                 
6
 This analysis is based on combining the Public Affairs Centre budget for CAC together with the budgets for the 15 

CAC grantees in India. PAC’s 15% overheads has been added to the direct administration costs in this table and 

programme development has been added to capacity building   
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assigned as programme costs) plus the administration and overheads of grantees 
comes to 25.2%7  This is a commendable ratio and it would be a false economy to seek 
to reduce it – especially as a good proportion of grantee overhead costs represents 
strengthening the institutional resilience of those CSOs.   
 
In other countries the ratio is likely to be in the range of 21-24%.  Overall, therefore, 
about 70% of the GTF funds going to CAC end up used in programme countries for 
direct anti-corruption work and related capacity-building and networking, some 24% 
goes for management, admin and overheads (about half of which is used by grantees 
and regional/country partners) and the remaining 6% is allocated to evaluation and 
programme learning8.  The Indian grantees used over half of the grant for direct costs of 
project activities as opposed to CSO personnel (which amounted to 37% of the grants) 
or capital costs (about 1%).  This also is an indicator of diligence in ensuring good value 
for money in terms of programme outputs.  In summary, the MTR cannot suggest ways 
to improve the current situation. 
 
As its global programme has expanded, PTF‘s reliance on volunteers for all tasks 
becomes increasingly untenable, and for programme management it now needs a 
stronger core staff.  DFID should regard financing this as a good use of its GTF funds.  
Some projects have been catalysts for improvements that are dramatic (see Box 4).  It 
is false economy not to give such partners the strongest support possible or to skimp on 
the widest dissemination of their experience.  
 
g.) Equity 
 
The CAC programme tackles the everyday examples of corruption that impact ordinary 
people rather than the major scams that, when revealed, achieve higher profile in 
national and international media.  Cumulatively, this corruption has a more severe 
development impact than the major scams and in particular have a more devastating 
impact on poorer segments of society.  
 
Although PTF has not sought actively to inject an equity dimension into the CAC 
programme, for the above reason it is inherently skewed to the interests of the poor, in 
particular those most dependent on basic public services and state safety nets (the 
focus of much grantee attention).  
 
At least in India and Philippines (where the MTR was able to probe this issue) women 
were strongly represented in the CSOs supported by grants, in part reflecting the fact 
that they are more likely to be directly affected by poor services and that they are less 
likely to be away from their communities for daily work.  
 
 

                                                 
7
 This figure is not simply the 12.5% overheads for PTF plus the 15.7% for PAC and grantees because the latter sum 

applies only to the 81.2% of PTF-CAC expenditures that reaches programme countries. 
8
 This sum is higher than in other years because of the sum budgeted for the MTR. 
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A number of CAC projects engaged youth particularly, including at least four grants that 
went to youth groups and four more grants that were focused on governance in the 
education and sports sectors.  
 
Further grants addressed concerns of ethnic minorities and other forest dwellers (in 
Nepal, Orissa) or supported groups in areas where there were high percentages of 
ethnic minorities.  As far as the MTR is aware, no projects particularly tackled issues of 
disability specifically, although disabled people and those afflicted by AIDS stand to 
benefit particularly by the improvements in health services and safety net delivery that is 
sought by many CAC grantees. 
 
In conclusion, the MTR makes no specific recommendations regarding improvements in 
this area.  
 
h.) Replicability 
 
i. Can the CAC approach be readily replicated?  
In the same way that the CAC approach is sustainable (see 4e. above) the MTR 
considers PTF to have used methods and styles of working in CAC that are readily 
replicable and effective in a wide array of settings.  In particular the approach well 
demonstrates the powerful contributions that citizens‘ groups can make to identifying 
instances of corruption or poor governance, assessing the damage thus caused 
(especially to basic services, poor people and the national purse), and engaging with 
officials in dialogue about correcting these problems.  Such groups need help in the 
start-up stage for mobilization, sensitization, capacity building and the provision of tools 
(such as community report cards), and thereafter typically need reduced but on-going 
help – in particular advice in addressing problems encountered, networking, systematic 

Box 4.  “Values for Money” – examples of major reforms obtained cheaply 
 

In Mongolia, PTF’s partner successfully introduced a Code of Ethics for the judiciary and 

trained key people in its application.  As hoped, the rate of bribing judges has been reduced 

steeply even though complaints are being more seriously processed.  What wasn’t expected, 

however, is that the President would take notice and adopt all their proposals into his 

package of law reforms.  Unfortunately (or not) he also poached the NGO’s law specialist 

to be his own advisor. 

 

In Philippines, PTF’s partner sought to curb corruption in the national youth fund.  With a 

$28,000 grant it successfully identified and stemmed $167,000 of corrupt or wasteful 

practices.  Scaled up over the country this could lead to a savings of $13M. More important 

is the cadre of young anti-corruption advocates it has spawned.  

 

Also in the Philippines the close monitoring of hospitals’ procurement of drugs and other 

items by one partner (whose grant was $33,500) contributed to a more genuinely 

competitive process and savings estimated at $740,000. And a grassroots partner probing 

the use of vehicles by the local authority was able to yield $270,000 in savings. 
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documentation etc. This help is typically supplied by a local NGO.  Replicability could be 
deepened if PTF were to establish a program of South-South peer learning in which a 
CSO representative who had successfully implemented a project in a certain sector 
provides guidance to CSOs wanting to implement a similar project elsewhere. 
 
Modest investments in well-motivated NGOs can yield impressive rates of return, 
demonstrating how under-catered for is the market for social accountability.  To give just 
one example: the Indian NGO, Adhar, that works in the most backward area of Western 
Orissa focused for its CAC project on two national safety net programmes in one 
specific locality (8 panchayats in Loisingha block, Balangir district). One of the many 
issues it looked at was the prevalence of fake job cards, which provided local officials 
and elected representatives a ticket for corruption9.  Through its survey Adhar estimates 
that there were 2100 fake cards. Through advocacy and dialogue with reform-minded 
people in government it was able to eliminate 840 of these cards.  If each fake card was 
used to generate pay for 50 days of work per year for a ghost worker, then eliminating 
840 of them will have saved about $100,000 of corrupt spending per year for the 
NREGS scheme. Yet the CAC grant to Adhar was just $17,600.  At the same time 
Adhar was able to secure cards for 460 poor people who had previously been denied 
them and to double the average number of days of NREGS work per person (to 60 days 
per year).  It generated similar reforms in the fair price shop scheme.   
 
One only has to reflect that if such a high level of malpractice exists in an area of less 
than 10,000 families (i.e. about 0.005% of the Indian population), there is almost 
endless scope to replicate the CAC approach in India alone, with considerable social as 
well as economic benefit to the country.  The Adhar experience corroborates the 
estimation of others that up to 40% of the funds deployed in the national safety net 
schemes of India is lost through malpractice.  It would not be realistic, however, to think 
that 20,000 Adhar-type projects could be replicated readily, covering the entire country, 
since there just isn‘t the necessary skill-base to draw on.  To consider the issue of 
replication it is necessary to reflect on which required skill-set is in shortest supply.   
 
ii.) What is the weakest link? 
 
The results of Adhar are notable not just because of the clear beneficial outcomes they 
have achieved in just one year, but because a small NGO in a remote part of West 
Orissa happened to have leaders who were able to carefully document the situation and 
write it up in English.  These NGO management skills are rarer than the grassroots 
skills of community mobilization, local organization, and advocacy, yet it is the latter skill 
set that actually makes the difference on the ground.  Fortunately it is both cheaper and 
quicker to build grassroots skills in a developing country than management skills 

                                                 
9
 Each job card holder in rural areas is entitled to 100 days work per year on public works schemes as identified by 

the local council, or panchayat.  This work, to be paid at the official minimum wage (currently about Rs. 100 per 

day), is usually very labour intensive (such as the manual construction of earth roads). There is often the collusion 

between local council leaders, block engineers and construction companies; the latter provide bulldozers and other 

equipment that can do the work very quickly and cheaply, and fake cards are used so that bogus payments to ghost 

workers is used to pay the construction companies as well as back-handers to the other parties. 



 37 

(except under repressive governments).  Hence it should be feasible to replicate the 
number of NGOs making profound improvements in local governance, providing those 
NGOs are not expected to document their progress in the same way as Adhar.  Donors 
must be careful not to be barriers to social progress by devaluing grassroots skills 
relative to management skills, yet that is what in effect happens when they will only fund 
NGOs that provide convincing documentation in English.   
 
The lesson from this is to go easier on grantees in terms of reports, matrixes, budget 
details etc required and indeed on the number of evaluations they are subjected to.  An 
MTR observation is that many such reports within CAC do not appear to be used in 
practice, elicit no feedback and are not shared through the website.  On the other hand, 
there is a great deal of good and innovative work being done that today‘s 
documentation doesn‘t bring out. 
 
Donors do have a fiduciary responsibility to ensure good use of their funds, and are 
rightly careful to ensure good governance of their partners.  It is important to find the 
right balance, however.  This applies especially in areas where literacy rates are low 
and where CSO leaders are not fluent in English or in ―donor-ese‖ (such as log-frames, 
risk matrices, minutely detailed budget plans etc). Some refinements to the standard 
INGO grant-making approach could make it better tailored to the context and hence 
achieve higher returns.  PTF could consider a wholesaling approach in which it makes 
larger grants to a major national NGO (or state level NGO in a large country like India) 
which in turn selects committed local CSOs that have (or can readily build) the 
grassroots skills needed. The NGO would keep close contact with the CSOs to monitor 
progress but only require it to give narrative reports in their own language.  The 
intermediary would help the group of CSOs it coordinates prepare their operational 
plans and progress reports and also conduct the surveys, impact monitoring and the 
other tasks that are beyond the scope of the CSOs. 
 
In India consideration could be given to turning the existing partnership with PAC into 
such an approach, with PAC becoming the intermediary for a number of sub-grants 
rather than a coordinator for PTF of its South Asia programme.  Under this approach, 
PTF would continue to provide funding and expert advice but would only require one set 
of documentation from PAC (not from the individual sub-grantees).  It might be that one 
of the other large partners (such as CUTS) might also become an intermediary working 
with a set of CSOs in the Rajasthan-MP-UP area.  PAC and other intermediaries could 
also seek funding (and indeed advice) from other sources.  Such an approach would 
make more efficient use of the relative scarce NGO operatives who have modern NGO 
management skills. 
 
In such an approach, one topic that PTF would have to keep an eye on is the 
transparency of the intermediaries and the strength of their relations with their grantees. 
The latter should be well informed of what are the intermediaries‘ responsibilities and 
budgets, so that they are informed of their entitlements. 
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iii.) Context 
 
The CAC approach can be replicated in a wide range of countries where three contexts 
apply: 
 

 Freedom of association: it must be possible to form CSOs relatively freely and to 
operate activities that are challenging to segments of authority without repression or 
serious threat to the CSO personnel.  There is, unfortunately, a growing number of 
countries where governments are restricting associational freedom – in particular 
CSOs‘ freedom to receive foreign funding. While the ostensible reason usually given 
is to enable tighter control of terrorists, in practice these controls are increasingly 
used to stem the activities and the funding of groups that are seen as critical of the 
regime or risk exposing the corrupt practices of public officials. 

 

 Officials are prepared to engage: the CAC approach only works if at least some 
officials or elected representatives are prepared to engage with the grantees and will 
make available at least the minimum amount of information that is needed for them 
to do their job. In most countries where there is genuine competition for elected 
office and/or a modicum of press freedom there will be such officials and also 
reasonable numbers who are prepared to go further and help CSOs reduce levels of 
corruption (―reform champions‖). 

 

 Widespread problems of low-level corruption: if corruption is a minor problem to 
most communities in a country, the CAC approach will not yield a high dividend, and 
it would be better either to invest in strengthening traditions of professional 
investigative journalism (to tackle the occasional major scam) or to deploy the 
resources elsewhere. However, there are few, if any, poor countries with low levels 
of corruption. 

 
 

5. Innovations 
 
In its GTF application, PTF described four features of its design to be innovative and in 
the first two years of operation its CAC annual progress reports list innovations in 
implementation.  This section reviews progress in this regard and the realism of the 
claims made. 
 
i.) Innovations in design 
 
The following is MTR commentary on the project design innovations described in PTF‘s 
application for GTF funding. 
 

 Support for many local CSOs tackling corruption that impacts public services: As 
discussed earlier, this is indeed an important innovation and PTF is well able to 
demonstrate how it has used the GTF grant for this.  One could argue that this isn‘t 
exactly innovative. Other INGOs such as Action Aid, Oxfam, International Budget 
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Project and others also provide local CSOs grants for social accountability purposes, 
often financed under the GTF programme.  But what PTF can be justifiably proud of 
is the ingenuity demonstrated by many of its partners.  Its grants have helped realize 
some of the most exciting innovations in this field including identifying and correcting 
corruption in the production of school text books, in procurement processes, in 
judicial systems, in drug trials, in safety net schemes and in sports, and experiments 
with integrity pacts and social audits.  

 

 PTF is a very nimble NGO using light but effective procedures: The first part of this 
is unquestionably true; PTF has been able to grow quickly in terms of number of 
partners and volume of funds it handles without losing its edge.  There is a question, 
however, over whether it can still be described as always using “light” procedures.  
As described in section 4.h., some of PTF‘s bureaucratic requirements are quite 
daunting to many small CSOs. This is especially a problem for CSOs operating at 
the grassroots in India.  It is clear, reviewing its guidance to grantees over the years, 
that its processes have become more complex and rule-bound over the years – 
seemingly drifting from its earlier more responsive, more ad hoc approach.  Its 
―Partnering with the PTF: Guidelines for CSOs” now runs to 31 pages, and its draft 
Operations Manual for use in India stands at 61 pages – hardly hallmarks of ―light 
procedures‖.  At the same time PTF has broadened from just partnering with the 
more sophisticated or elite NGOs (such as the Transparency International‘s national 
chapters) to include more grassroots partners.  It is difficult to square both trends, 
and for the latter it may be better to revert to the light touch (as appears to have 
been retained in PTF‘s Uganda programme, where one of the grants is GTF 
financed).  The dilemma in part stems not from PTF‘s own wishes but from the 
requirements of its donors, not least DFID.  Adopting a ―wholesaling‖ approach (see 
4.h.) might offer a way forward for grassroots partners.  

 

 PTF largely uses experienced volunteers: This is very true and it is an important 
attribute of PTF, as well as a major source of cost efficiency. The volunteers are 
mostly very senior retirees of major international development agencies and they 
contribute a great deal of time and expertise to PTF for no payment.  It is 
increasingly evident, however, that there are some tasks that its volunteers are less 
interested in and which are currently languishing – most notably fund raising and 
various administrative tasks.  PTF‘s communications strategy also seems to be 
rather behind.  Given that a vital role that INGOs such as PTF can and should play is 
acting as an innovation broker, sharing globally experiences of what works locally, 
this is regrettable.  Similarly, PTF is increasingly paying independent organizations 
(trusted local partners) to conduct Project Completion Assessments both to save on 
travel costs and because volunteers with relevant country knowledge are not always 
available to do them.  There is, however, an ever-growing slate of PTF advisors, and 
the most popular task appears to be advising partners in the design of their projects.  
This can be very useful (as many grantees interviewed attested).  But on the other 
hand there may be occasions where PTF advisers are over-used.  Having 25 years 
of World Bank experience dealing with governments at high levels doesn‘t 
necessarily mean someone has valuable advice to offer grassroots groups trying to 
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make their village council more effective.  For some groups their only contact with 
their assigned PTF advisor is receiving comments by email on their proposals.  In 
South Asia, for example, there are 14 PTF advisors assigned to advise just 17 
grantees.  It is timely to review the volunteer strategy to ask: a) what tasks are 
suffering due to limited volunteer interest and how best to fill the gap, and b) whether 
all the tasks volunteers do really add value.  Rather than having one advisor per 
project, like a pen pal, it might be better to have one advisor in a region per focal 
area (such as fair price shops, procurement, integrity pacts or governance of health 
services) and have that advisor engage with all the groups working on that topic for 
a period (say two years) and then retire.  

 

 Operating as a virtual organization: This is a success story for PTF.  It manages a 
$2M/year operation dispersed across the world and services a board whose 14 
members come from 9 different countries all without an office, and largely using 
email and skype.  On the whole, decisions are reached very swiftly.  This lean 
presence and the smallness of PTF is a disadvantage for some grantees, however, 
(particularly smaller or new ones) since they cannot readily discuss their project with 
a PTF representative.  They may experience several rounds of comments and 
revisions on their project proposal, whereas with other donors this can be sorted 
more swiftly.  

 
ii) Innovations in implementation 
 
We now review the following innovations in implementation that have been described in 
PTF‘s annual GTF reports.  
 

 Spreading successful experiences to other countries:  There are good illustrations of 
this, notably through the workshops and seminars PTF offers at international events 
such as the International Anti-Corruption Conference or CIVICUS World Assemblies.  
Moreover PTF‘s principals, when they travel, are conduits for this exchange of 
experience.  But this is limited. It is clear that successful partner experiences are 
much more likely to be picked up by CSOs in the same country than abroad (as 
seen in India and Philippines). The exception is the FONTRA programme in Latin 
America (not GTF funded) where a regional partner deliberately diffuses experience 
regionally.  In contrast, organizations such as International Budget Project and 
Article XIX do a good job in this respect, in part because they have a narrower niche 
and are clearly global leaders in their field.  But part of the reason also lies in their 
greater emphasis on communications, outreach and maintaining an effective website 
– matters that PTF has rather neglected.  Few CAC grantees, even, said they found 
PTF to be a useful source of information about experience in other countries. (The 
CAC page on PAC‘s website, however, may be more effective at disseminating 
experience within India; PAC estimates the site receives more than 5000 hits per 
month.)  

 

 Testing new delivery mechanisms: The traditional PTF approach has been the one-
on-one grants, with technical assistance provided by one or more designated 
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advisors to support the unique programme of the grantee. Now, PTF is 
experimenting with a cluster approach, deliberately seeking to have a number of 
grantees working on the same issue.  Different modalities are used for this, including 
the partnership model of India, or the partial partnership of Philippines.  The 
strengths and weaknesses of the different approaches have already been 
discussed, and recommendations offered.   

 

 Encouraging mutual learning and peer review: In both India and to a lesser extent 
Philippines (the two countries with more than three CAC grants each), PTF has 
fostered opportunity for grantees to exchange experience and to help each other.  
This occurs most obviously in the national or state-level cluster meetings and 
thematic workshops, but an interesting new innovation is peer review exchange 
visits, so that grantees assess and provide feedback on each other‘s projects.  
Grantees in India have found this particularly useful not just because of the valuable 
ideas on improving their project that have been gained but also because of the 
affinity networks and social capital formed.    

 

 Emphasizing constructive engagement in the project design: a hallmark that 
distinguishes PTF from other INGOs supporting social accountability work is its 
insistence on seeking constructive engagement.  While this has usually proved 
effective (even in settings where advocacy groups are usually frustrated in their 
efforts to influence reforms), it is possible to overdo the insistence in this regard, as 
was discussed in 4.b.ii.  Having said this, the MTR would advise keeping to the 
principle and encouraging (and perhaps helping) grantees to find forums for dialogue 
with officials – while not being slavish about it.  Some grantees have also pointed out 
that the insistence on using the term ―anti-corruption‖ as opposed to ―social 
accountability‖ or similar can create the impression of confrontation and also grates 
with the public. 

 

 Experimenting with a common results framework: PTF is deliberating a more 
common and rigorous approach to measuring results, so that it can better aggregate 
its global impact.  This is methodologically difficult given the widely differing nature of 
country contexts and corruption problems tackled.  But as the base of completed 
projects and grantee evaluations expands, it is a good time to explore possibilities.  
Progress will be easier in India, where most projects focus on the national safety net 
schemes, but even here it is unlikely to enhance the monitoring of the current cohort 
of projects, because most grantees did not conduct the sort of surveys during project 
inception that would provide the necessary baselines for common results reporting.  
The current reflection will be valuable for the next cohort of projects, but it must be 
remembered that many grantees lack the capacity for the survey work and indicator 
tracking that would be needed.  It might be preferable to have PAC, or a trusted third 
party, work with the grantees to do all the baseline and tracking work on a given 
topic – to ensure more uniform reliability of data. 
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6. Summary of Recommendations 
 
The following is a digest of the recommendations that derive from this review.  Each 
recommendation is expanded in the relevant portion of section 4. While most 
recommendations are to PTF, we conclude with a few suggestions to DFID.  
 
Recommendations to PTF on Programme Design 
  
1. Introduce multi-year grants for established partners to enable longer-term planning. 

In asking grantees to predict outcomes, recognize more explicitly, that significant, 
tangible reduction in corruption will take a long time to realize and that there must be 
flexibility to adapt projects to changing circumstances. Alternatively, or in addition, 
make the process of follow-on grants as smooth and  prompt as possible to avoid 
losing momentum or causing hiatus in funding. 

 
2. Move to a more focused programme, concentrating on a small number of countries 

(ideally with a designated partner), albeit retaining the capacity for making grants 
elsewhere to support particularly innovative proposals. This report makes various 
suggestions for enhancing the roles of country partners (see in particular section 
4.f.iv.).  PTF should strive for greater country presence (even if just more frequent 
visits) in the focal countries and should prepare strategy notes to guide the 
programmes within the country context. 

 
3. Where the goal is to support grassroots CSOs, consider moving from country 

partners (responsible for helping PTF manage the programme) to intermediaries – 
who would be PTF grantees that themselves make sub-grants to the grassroots 
CSOs. 

 
4. Give more attention to upstream corruption: (a) helping grantees inject their 

grassroots experience into national debate wherever possible; (b) supporting 
networks that connect grassroots groups with national reform movements; and (c) 
advising grantees on engaging in the national policy debate. 

 
5. Retain the principle of ‗constructive engagement‖ but apply it flexibly recognising that 

public bodies may resist entering a partnership with civil society, and in some 
settings more angry CSO strategies (including protests) are warranted. 

 
6. Evolve a ―unique selling point‖ for PTF in supporting CSOs fighting corruption in the 

delivery of public services. 
 
Recommendations to PTF on Programme Management 
   
1. Keep it simple.  Reduce to a minimum the demands of grant applications and other 

business processes (especially for grassroots partners).  Be gentler in demands for 
detailed log-frames, impact matrices and budget projections (instead ask for and 
monitor detailed budget actuals); don‘t overwhelm grantees with long and complex 
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sets of rules; and don‘t require more detailed reporting than will actually be used. 
Provide help to grassroots group in preparing the documents that are required and in 
outreach. 

 
2. Improve funding decisions in particular to avoid a funding gap and loss of project 

momentum: (a) with multiple-phase projects, start processing the next phase before 
the previous one is completed; and (b) always notify grantees once a bank transfer 
has been authorized. 

 
3. Review the current approach with respect to voluntary PTF advisors.  Some tasks 

are currently not adequately met because of insufficient volunteer interest, and some 
tasks that the advisors are set might be better met by in-country partners.  On the 
other hand the advice to partners is often very valuable and could be deepened by 
more exchange by phone or skype.  Advisors could contribute more to grantee 
capacity-building (such as training in PTF business processes) and networking. 

 
4.  While introducing a revised common reporting framework is valuable, it must be 

user-friendly, and user-friendly help must be provided on its application.  
 
5. While grantees should be held to high governance standards, requirements must be 

realistic. In particular, grants in India should not be held up simply because the 
backlog at the Credibility Alliance is holding up accreditation. 

 
6. Aim to become a networking organization – finding creative ways to foster: links and 

exchange visits between grantees; mutual support mechanisms; experience 
exchange with other social accountability practitioners; and sharing experience in 
ways that encourage replication of what works. In particular, a ―partners‘ corner‖ of 
PTF‘s website could be developed for this and PTF advisors could be talent scouts 
for the other practitioners. 

 
7. Strengthen PTF‘s communications generally including (a) making the website a 

choice destination for social accountability practitioners worldwide and keeping it 
updated; (b) using other ways to disseminate best practices illustrated by PTF 
partners; and (c) strengthening dialogue with other donors interested in governance 
so that strategies can be compared and mutually supported and so that PTF can 
better advise its partners on other potential funding sources they might apply to. 

 
Recommendations to DFID   
 
1. DFID‘s bureaucratic requirements are intended to ensure its funds make a real 

difference but they can present a problem to small groups who lack the skills to 
express their work well in detailed log-frames and results matrices.  Moreover this 
approach, relayed through GTF‘s direct partners, may veer grantees to a fixed view 
of their project rather than encouraging the adaptive thinking that is particularly 
important in this field. DFID should ease its requirements if GTF wishes to support 
innovation at the grassroots level. 
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2. DFID should do more to disseminate the experience of effective programmes 

supported by GTF, not just provide funds.  It should consider a bursary scheme to 
enable ultimate GTF beneficiaries to travel overseas for important workshops or for 
exchange visits with other CSOs.  It should also be prepared to provide more funds 
to PTF and other partners to facilitate better knowledge management and 
networking. 

 
3. DFID should either renew the GTF or find other ways to fund PTF and other partners 

who have proved effective, and it should ensure that assured funding is in place at 
least one year before the end of the current GTF period, to avoid losing the valuable 
momentum of effective work on the ground.  

 
4. At the country level, DFID governance advisors or other staff should make efforts to 

engage with GTF grantees, both to share experience and to ensure they are in 
contact with each other. At present it is not easy to find out which groups are 
supported by GTF funding in a given country.  

 



ANNEXES 
 
Annex 1 a.  Achievement Rating Scale (using PTF’s original log-frame)   
1 = fully achieved, very few or no shortcomings  

2 = largely achieved, despite a few short-comings 

3 = only partially achieved, benefits and shortcomings finely balanced 

4 = very limited achievement, extensive shortcomings 

5 = not achieved 

 

Objective Statement Achievement Rating 

for period being 

assessed 

Log frame  

Indicators 

Baseline for 

Indicators 

Progress against 

the Indicators 

MTR Comments  

Purpose 
1. Reduced bribery 

 

2. Reduced misuse of 

public resources 

 

3. Reduced distortions 

and increased 

accountability in 

public decision 

making 

 

4. CSOs design projects 

with logical flow 

 

5. CSOs develop 

working relationships 

with public agency 

“champion” 

For purposes (1), (2) 

and (3) it is too early to 

tell whether CAC as a 

whole is on track to 

achieve all that was 

envisaged in these 

longer run purposes but 

the indications are 

positive.  Hence we 

rate them 2  
 

We rate purpose (4) 

as 1  

 

We rate purpose (5) 

as 2   

For (  1) Estimate of reduced paying of 

bribes for all PTF funded projects 

by CSO’s;  

2) Estimates of aggregate public 

savings for all PTF funded 

projects by CSO’s 

 3.a) Estimated increase in 

exposure of public agencies by 

CSO interventions, leading to 

more transparent and/or effective 

actions taken by these agencies 

that are attributed to PTF 

supported projects 

3.b) Estimated reduction in public 

official discretion caused by CSO 

interventions, leading to more 

transparent and/or effective 

actions taken by public agencies 

that are attributed to PTF 

 

The CAC inception 

report proposes a 

“before and after” 

comparison for 

each project. Since 

PTF started 

working on the 

GTF it has sought 

to assess the 

“before” situations, 

in addition to 

progress reports 

and independent 

site checks for 

several cases 

Progress made by 

grantees has been 

impressive 

especially given the 

challenges they are 

facing. More data 

will be available by 

end-2011. 

There are clear 

examples of CAC 

projects reducing 

bribery, corruption 

and distortions in 

public decision-

making. It is too early 

to tell whether this is 

the norm or just e.g.s 

of the best.  

All grants reviewed 

by MTR seemed well 

designed and 

realistic.   

Strenuous efforts 

were being made to 

engage with public 

bodies and to seek 

out reform 

champions.  
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supported projects 

4) The number of grantee project 

proposals that do NOT need a 

major overhaul (contain at least 

4 of the 5 logical design 

features) increases from 20 to 

80 % in 4 years 

5.a) 80% of all activities funded 

by PTF are conducted under a 

CSO/public agency partnership 

with “champions”  

5.b) Of these, 75% lead to 

significant measurable positive 

anti-corruption action 

 

With PTFs rapid 

expansion there is an 

ever-expanding 

database of “lessons 

learnt” that will 

permit greater 

confidence in these 

ratings by the project 

close.  

 

 

Outputs  
 

Improved performance in 

fighting corruption of 

PTF grantee CSOs in low 

and lower-middle income 

countries as manifested 

in: 

1) CSOs develop and/or 

adopt new anti-corruption 

tools, mechanisms and 

approaches and 

2) CSOs share their 

experiences with others in 

and outside their 

countries  

We r    

We rate output (1) as 2  

We rate output (2) as 3  

. 

90 % of all grantees hold an event 

 

80% of all grantees use and/or 

develop innovative anti-

corruption tools 

 

80% of all grantees share 

experiences in their countries. Of 

these, 50% post information on 

their website 

Reported in  

1) Project 

documents; 

2) Progress reports,  

3) Project 

Completion 

Reports and 

Assessments  

4) Radio and TV 

programs press 

articles, blogs, and 

websites. 

 

Progress against 

these indicators 

were largely met 

except in the 

dissemination of 

experience. 

Grantees may be 

doing their own 

dissemination but 

PTF could do more 

to help.   

 

 

Excellent progress 

has been made in (1), 

albeit many expected 

obstacles have been 

encountered as 

expected in activities 

addressing abuse of 

power.  

Weaknesses were 

detected in the 

dissemination of 

experience. Few 

opportunities are 

given for exchanging 

experience (except in 

India) and PTF is 

lagging in its website 

and communications.  
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Activities  
 

1) Direct grants  

 

 

 

 

 

 

 

 

 

 

 

2) Capacity building 

 

 

 

 

 

 

 

 

 

3) Regional Partnerships 

Activity (1) is rated 1  

 

 

 

 

 

 

 

 

 

 

 

Activity (2) is rated 3  

 

 

 

 

 

 

 

 

 

Activity (3) is rated 1  

 

 

 

 

 

 

1) 70+ PTF-CSO grant 

agreements are in place over a 5-

year period; 30 highly qualified 

PTF Advisers are available to 

provide high-quality and timely 

advice; 70+ CSOs present Project 

Completion Reports, including 

lessons learnt, and account of 

actual change; PTF Advisers 

facilitate implementation of 

Project Completion Assessment 

Reports  

 

 

2) 20 workshops held, X hits on 

PTF website, X PTF 

presentations at conferences; X 

written outputs; PTF Advisers 

work one-on-one with grantees; .  

 

 

 

 

 

3) Signed partnership agreements 

and quarterly progress report 

 

 

 

 

 

 

 

 

 

To date CAC has 

made 44 grants, 

including 4 repeater 

grants.  

It has a roster of 44 

senior advisors. It 

appears that 

grantees are 

preparing their 

PCRs on time at the 

close of their 

projects.   

 

 

Regular events are 

held in India but 

not elsewhere.  

 

 

Long-term 

partnership with 

Public Affairs 

Centre (PAC) in 

Bangalore is in 

place and doing 

very well.  The one 

in Philippines is 

being strengthened 

and new country 

partnerships are 

being developed in 

Kenya and Uganda.  

 

PTF is fully on track 

to meet the CAC 

target of 70+ high 

quality grants and the 

pace is accelerating. 

The MTR has some 

reservations on the 

roles of volunteer 

advisors, but now 

external resources are 

being tapped, e.g. for 

PCAs.  

 

PTF sees CSO 

capacity building by 

mentoring and 

workshops as a key 

strength and a main 

activity. While this is 

evident in India, it is 

less clear elsewhere. 

In particular much 

more could be done 

to facilitate exchange 

and networking.  

 

The partnerships are 

proving very 

effective and there is 

scope to increase this 

further. 
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Annex 1 b.  Achievement Rating Scale (using Revised Logical Framework prepared by PTF in May 2011) 
 

In his letter to PTF dated 17 August 2010, the GTF fund manager in KPMG advised PTF to prepare a revised logical framework that 

correlated more clearly with the organization’s budget and work-plan. He further requested that this be included in the MTR. We have 

therefore provided this alternative achievement rating scale using PTF’s recently revised log-frame.  The rating scales remain the same 

as for Annex 1 a. 

 

 Measurable Indicators Means of Verification Important Assumptions MTR Ratings and 

Comments 

Goal: 

Reduced corruption in the 

management of public 

funds/assets and in the 

delivery of public services to 

the greater benefit of the 

public.  

 

 

 

More transparent and 

accountable public service 

delivery, systems of public 

finance management, public 

procurement, public assets 

management and more 

effective citizen monitoring of 

the above. 

 

Aggregation of grades 

awarded based on 

assessments before and 

after grantee projects,  

checked by PTF Advisers 

as described  under 

“intermediate outcomes” 

below .   

 

Relevant data for 

assessment will be 

available in most cases.  

 

 

PTF’s CAC programme 

is making good progress 

and it became evident 

during the MTR that 

PTF is gaining a strong 

reputation as an 

effective agency in 

reducing corruption. 

Purpose (Intermediate 

Outcomes): 

 

Some 50 CSO grantees in 

developing 

countries/transition economies 

directly and effectively 

engaged in fighting 

corruption, piloting new anti-

corruption tools and 

approaches and lobbying for 

 

 

1. Reduced corruption 

resulting from  PTF-CAC 

assisted projects . 

2. More transparent  and 

accountable public agencies 

as a result of PTF grantees’  

interventions. 

3. Reforms in administrative 

practices resulting from 

 

PTF requires all project 

proposals to make clear 

what results, outcome and 

impact are sought through 

the implementation of each 

project, how these will be 

assessed  and to report in 

their PCRs to what extent 

these have been achieved.  

PTF staff/Advisers will 

 

 

1. Design of effective 

impact assessment 

methods  

 

2. Public agencies that 

are responsive to CSO 

advocacy  

 

3. Responsible reporting 

For the Purpose it is 

too early to tell whether 

CAC as a whole is on 

track to achieve all that 

was envisaged but the 

indications are positive.  

Hence we rate it 2 

 

There are clear 

examples of CAC 

projects reducing 
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system reforms that make 

corruption less likely. 

grantees’ advocacy, leading to 

more transparent, honest and 

accountable public agencies.  

 

 

 

 

 

 

grade each project  from I 

(no impact) to 5 (very high 

impact) using where 

possible site visits and 

where available 

independent project 

completion assessments.  

in media 

 

bribery, corruption and 

distortions in public 

decision-making. It is 

too early to tell whether 

this is the norm or just 

e.g.s of the best.  

 

PTF and its grantees are 

making strenuous efforts 

to engage with public 

bodies and to seek out 

reform champions.  

Outputs: 

 

1. Grantee CSOs implement 

70+ anti-corruption projects. 

 

 

 

 

 

 

 

 

 

2. Grantee CSOs develop 

and/or adopt/adapt (what are 

for them) new anti-corruption 

tools, mechanisms and 

approaches . 

 

 

1. 80+% of Grantee CSOs 

Projects successfully 

implemented and satisfactory 

project completion reports are 

PCRs submitted and project 

completion assessments 

produced for over 50% of 

projects 

 

 

 

 

2. 50+% of Grantee CSOs 

develop and/or adopt/adapt 

(what are for them) new anti-

corruption tools, mechanisms 

and approaches  and 

document these in their PCRs 

 

 

 

 

For all outputs: 

 

1. Internal: a) Project 

documents, correspondence 

between CSOs and Project 

Advisers; b) CSO project 

progress reports; c) project 

completion reports; d) 

independent project 

completion assessments; 

and e) where feasible, site 

visits 

 

 

2. External: a) CSO 

 

 

 

 

 a) Presence of 

supportive officials 

(“champions”) in the 

public sector 

 

b) Where needed, public 

disclosure and freedom 

of information rules 

which allow sufficient 

basis for CSO 

monitoring 

 

c) Financial information 

is available and 

accessible 

Output (1) is rated 1. 

Excellent progress has 

been made. We  43 

grants have been made 

to date, and most of 

these are performing 

adequately or better, 

albeit many expected 

obstacles are 

encountered as expected 

in anti-corruption 

activities.  

 

 

Output (2) is rated 2. 

The grantees’ new tools 

are often innovative as 

well as effective in the 

MTR’s experience, 
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3. Grantee CSOs document, 

share among themselves and 

disseminate to a wider 

audience their experiences in 

fighting corruption and  the 

lessons learnt through the 

implementation of PTF 

assisted projects. 

 

4.  Grantees’ capacities to 

undertake anti-corruption 

activities are enhanced  

 

 

 

 

 

 

3.  Workshops are held 

bringing together grantee 

CSOs involving 70+% of 

grantees and  workshop 

reports are prepared and  

posted on CSO and PTF 

websites. 

 

 

 

4. Quality of the CSOs’ 

outputs improve over the 

course of project preparation 

and implementation 

 

website, b) media reports, 

c) PTF website, d) PTF 

“lessons learnt” sheets  

    

 

 

 

 

 

 

 

d) CSOs are capable of 

collaborating 

strategically, rather than 

confront and expose 

public agencies 

 

 

 

 

 

 

albeit many are 

commonplace tools and 

perhaps some (such as 

right to information 

requests) may be 

overused. 

 

Outputs (3) and (4) are 

rated 3. Weaknesses 

were detected in the 

dissemination of 

experience. Few 

opportunities are given 

for exchanging 

experience (except in 

India) and PTF is 

lagging in its website 

and communications. 

 

Likewise, PTF could do 

more to enhance grantee 

capacities if resources 

for this are made 

available. 

Activities: 

 

1. Provision of technical and 

financial assistance to grantee 

CSOs through PTF funded 

projects  

 

 

1a. 70+ PTF-CSO grant 

agreements put in place over a 

5-year period 

1b. Some 30 highly qualified 

PTF Advisers are available to 

provide high-quality and 

 

1a.  Signed grant 

agreements 

 

1b.  Records of TA 

provided by PTF 

 

 

 1.  Enabling 

environment in countries 

supportive of CSO 

operations and sufficient 

number of good quality 

proposals submitted  

 

Activity (1) is rated 1 

PTF is fully on track to 

meet the CAC target of 

70+ high quality grants 

and the pace is 

accelerating. The MTR 
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2. Partnership arrangements 

with  4 regional /country 

partners that will assist PTF in 

identifying and verifying 

applicants, soliciting and 

assessing proposals and 

monitoring implementation 

 

 

3) Sharing and dissemination 

of PTF experience relating to 

local CSO capacity building, 

and by maintaining an updated 

website 

 

timely advice 

1c.  60+ CSOs present  

Project Completion Reports, 

including lessons learnt, and 

account of actual change 

1d.  35+  Project Completion 

Assessment Reports prepared 

 

2. Signed partnership 

agreements and quarterly 

progress report 

 

 

 

 

3.a) 20 workshops held,  

3.b) no. of hits on PTF 

website,  

3.c) PTF presentations at 5 

conferences 

3.d) Written outputs (Lessons 

Learnt summary sheets, Book 

on PTF’s citizens against 

corruption programme) 

1c.  CSO Project 

Completion Reports and 

PTF site visits 

reports/assessments 

 

1d.  Receipt of satisfactory  

PCAs 

 

 

 

 

 

2.  Signed partnership 

agreements 

 

 

 

 

 

3) Workshop reports, 

conference reports, and 

website postings. 

 

 

from competent CSOs  

 

 

 

 

 

 

 

2. Use of regional and 

country partner model 

will strengthen local 

capacity for curbing 

corruption, and thereby 

enable PTF to reduce its 

reliance on foreign 

volunteer inputs needed.  

 

3) PTF is invited to make 

presentations at 

international conferences 

addressing questions of 

corruption, transparency 

and social accountability 

has some reservations 

on the roles of volunteer 

advisors, but now 

external resources are 

being tapped, e.g. for 

PCAs.  

 

Activity (2) is rated 1  

The partnerships are 

proving very effective 

and there is scope to 

increase this further. 

 

 

Activity (3) is rated 3 
PTF sees CSO capacity 

building by mentoring 

and workshops as a key 

strength and a main 

activity. While this is 

evident in India, it is less 

clear elsewhere. In 

particular much more 

could be done to 

facilitate exchange and 

networking.  

 

 



 

 Annex 2.   
 
Terms of Reference for the Mid-Term Review (15 August 2010) 
 
1. Introduction 
 
The purpose of the Mid-Term Review (MTR) is to provide an independent 
assessment on the progress and performance to date, to measure and report on 
achievements and early signs of change and impact, and to indicate adjustments 
that may need to be made to ensure the success of the CAC programme. The 
MTR will be used by PTF to inform its future work. 
 
The MTR regarded as a key process in the programme management cycle, 
comparing actual progress against programme targets and an assessment of 
value for money.   The MTR will include a review of the risk analysis of the CAC 
programme and provides an opportunity to ensure continuous learning and 
quality control. The MTR is seen as an opportunity to ensure funds are used 
effectively and efficiently to deliver outputs/outcomes.  
 
Brief description of CAC Programme 
 
PTF is an international CSO supporting direct action anti-corruption projects 
implemented by partner CSOs in poor countries. PTF's Citizens Against 
Corruption (CAC) is a £2 million DFID funded programme to carry forward PTF‘s 
support for civil society organisations fighting corruption by directly engaging with 
public agencies through a series of specific time-bound projects.  
 
Convinced that the key to promoting more honest and accountable government 
lies in fostering a strong local demand for better governance coming from civil 
society, PTF has pioneered the ―demand-side‖ approach to good governance by 
encouraging CSOs to seek greater openness in government and to track the 
delivery of public services.  PTF seeks to promote CSOs piloting innovative ways 
to improve transparency, accountability and fight corruption. PTF makes small 
grants to support eligible CSO projects and uses highly experienced volunteer 
governance specialists to provide technical advice on project design and 
management. 
 
The PTF helps gives voice to civil society and, through the projects it supports, 
demonstrates the value of constructive partnerships with government agencies, 
building capacity and developing mechanisms for holding governments 
accountable. It aims through these activities to reduce corruption in the countries 
where its partner CSOs are located. 
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2. Scope and Scale 
 
The evaluation will cover the CAC programme described in PTF‘s funding 
application to GTF dated 18 September 2007 and the related log frame.  CAC is 
a global programme that is being implemented in 15 countries around the world 
covering four continents and involving some 33 CSO grantees. PTF works with 
local partners where feasible; these provide local knowledge, assist in locating 
CSOs qualified to be receive PTF support and help monitor project 
implementation and disseminate knowledge. 
 
PTF seeks to support projects that are expected to have clear outcomes and 
sustainable impacts in terms of reduced corruption and/or greater transparency 
and public accountability, identified as far as possible in a results framework.  
 
It is hoped that the mid-term review will be able to give us a clear sense of the 
programme‘s achievements, and failures, as a whole and the reasons behind 
these. However, it will not be possible to cover every area of the programme in 
detail. The goal is to ensure that the CAC programme remains relevant, realistic 
and achievable within the remaining timeframe and budget and, if necessary, 
adjust the programme design and logframe in order to improve likelihood of 
impact and sustainability. 
 
The specific purposes of the MTR is to: 
 
 Provide an independent assessment of the progress and performance of the 

programme to date against targets 
 Measure and report on achievements and early signs of change and impact 
 Indicate programme adjustments and changes that need to be made to 

ensure its success 
 Analyse the cost effectiveness of the different approaches taken 
 Review the programme‘s measures to manage risk  
 
3. Principal questions to be considered in the evaluation process 
 
The evaluation questions will be refined in consultation with the person engaged 
to undertake the MTR. The MTR evaluation should assess: 

 
a) Progress: Implementation progress and performance against goals, 

achievements to date, and adjustments made or needed to ensure 
success 
 

b) Impact: The extent to which the activities supported by PTF have or are 
likely to contribute to an eventual reduction in corruption by both raising 
public awareness of corruption and leading to actions taken that actually 
reduce or discourage corruption or create conditions or processes and 
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procedures that discourage corruption. The Mid-Term Review should 
provide a judgment on the M & E arrangements established by the 
beneficiary CSOs and by PTF. 

 
c) Relevance to DFID’s governance reform priorities: The programme‘s 

significance with respect to DFID‘s concerns regarding increasing voice, 
accountability and responsiveness within the different contexts in which 
implementation happened.  

 
 How successfully did the programme promote demand-side 

governance at local or national levels?  
 How did the programme relate to DFID‘s country assistance plans? 

Were there any relations? Was the programme complementary?  
 
d) Efficiency and value for money: To what extent have the CAC 

programme‘s approach, procedures and use of resources contributed to 
or hindered the achievement of results: 

 
 Has value for money been achieved in the implementation of 

programme activities?  Could the same results have been achieved for 
less money? 

 Were fees and other expenditures appropriate to the context? 
 Are there clear links between significant expenditures and key 

programme outputs?    
 How well did the management and programme delivery arrangements 

work and how did they well did they develop over time?  
 How well did the financial management systems work?  
 How were local partners involved in programme management and how 

effective was this and what have been the benefits of or difficulties with 
this involvement?  

 Were the risks properly identified and well managed?  
 

e) Effectiveness: Assessment of how far the intended outputs and results 
were achieved in relation to targets set in the original logical framework.  

 
 Have interventions achieved or are likely to achieve objectives? 
 How effective and appropriate was the programme approach?  
 With hindsight, how could it have been improved?  
 

f) Sustainability: What is the potential for the continuation of the impact 
achieved and of the delivery mechanisms following the withdrawal of CAC 
support? 
 

 What are the prospects for the benefits of the programme being 
sustained after the funding stops? Does this match the intentions?  
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 How has/could collaboration, networking and influencing of opinion 
support sustainability?  

 
g) Replicability: How replicable is the approach and process that introduced the 

changes/impact?  
 

Refer especially to innovative aspects, which are replicable.  
 What aspects of the programme are replicable elsewhere?  
 Under what circumstances and/or in what contexts would the 

programme be replicable? 
 What are the implications/lessons for PTF and its partners‘ future 

efforts to fight corruption? 
 
The MTR should also offer an assessment and insights regarding the following 
two questions related to PTF business model: 
 
1.  Is PTF doing things right? 

 
(a) The Approach. The PTF historically was a demand-driven organization 

that responded to requests from individual CSOs for support. Most 
projects were single operations in individual countries. The GTF-funded 
program is supporting three different approaches: (i) the original direct 
One-0n-0ne partnership with grantees (primarily in Africa); (ii) a 
concentrated model in India, where most projects are focused on 
monitoring corruption in two national programs (for guaranteed 
employment and food distribution) in two states—Orissa and Karnataka. 
The India program is supported by a local partner agency, the Public 
Affairs Centre in Bangalore; and (iii) the more modest country program as 
in the Philippines and Uganda. .. What are the advantages and 
disadvantages of these different approaches?  Is one likely to be more 
effective and sustainable? Does having a local partner add real value 
without diminishing the PTF‘s unique strengths—using senior project 
advisors to support CSOs in a non-bureaucratic way? 
 

(b) Grant size.  PTF grants have mostly been around $25,000 or less, with 
modest counterpart funding.  Were these small grants generally been 
appropriate and cost effective given management, reporting and auditing 
requirements? Should PTF consider making substantially larger grants?  

 
(c) Methodology.  The PTF has developed a set of operational guidelines for 

Advisers and CSO grant applicants.  These have been further elaborated 
by PAC.  Are they appropriate, adequate and well conceived? 

            
2. Learning and adapting: monitoring, measuring and evaluating 
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PTF has made considerable efforts to put in place a monitoring and evaluation 
process for both individual projects and for the PTF program as a whole.  Is the 
existing M&E system adequate and sufficient?  How might it be improved? And 
are the learnings adequately disseminated? 

 
4. Evaluation Methodology  
 
It is envisaged that the evaluation will be based on: 
 
 A review of PTF reports, a sample of grantee CSOs‘ project proposals and 

log frames, project completion reports and where available project completion 
assessments. 

 Questionnaire to PTF partners, and analysis of the returns. 
 Interviews with key stakeholders 
 Interviews with selected grantees  
 Visits to 5/6 countries (countries to be decided) and prepare probably 3l 

Project Completion Assessments 
 Participation in the IACC Meeting in Bangkok in November 2010 where the 

PTF will sponsor a workshop on the results of the program in India and 
lessons learned 

 Collation of evidence and stories useful for both evaluation and 
communication work 

 
The evaluator will work collaboratively with PTF to refine the methodology and 
develop a detailed evaluation plan.  
 
5. Evaluation Process and Timeline 
 
The evaluation is expected to begin in October 2010 and be completed by the 
end of April 2011.  The following table indicates the detailed timing. 
 

Action By When Who 

Final TORs agreed  31 July 2010 PTF 

Evaluator‘s selection confirmed   31 July 2010 PTF/GTF 

Refine methodology, develop overall 
evaluation plan and agree contractual details 

31 August 
2010 

Consultant/PTF 

Evaluation undertaken Oct 10 – Feb 
11 

Consultant 

Presentation and discussion of initial 
findings/first draft with wider PTF team and 
partners 

early Mar. 
2011 

Consultant/PTF 

Meeting to review draft report in detail mid Mar. 2011 Consultant/PTF 

Final evaluation submitted End April 2011 Consultant 

Write and issue PTF response  May 2011 PTF 

Evaluation published online + disseminated 30 June 2011 PTF 
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6. Outputs 
 
Outputs will include:   
 
 An evaluation plan. 
 Questionnaire 
 A presentation of initial evaluation findings/first draft for discussions with the 

PTF. 
 Full Mid Term Review, approx 40 pages, of publishable quality. 
 Executive Summary, stand alone, ‗communicable‘, 4 pages, and 
 Up to five Project Completion Assessments.  
 
 
7. Skills and Competencies 
 
The consultant/evaluator must have an in-depth understanding of the role of civil 
society in fighting corruption and in promoting the demand for good governance 
in developing countries. He/she should have a strong record in conducting 
evaluations, including of advocacy work.  The consultant will have respect and 
credibility within the field and a good knowledge of monitoring and evaluation 
methodologies and policy work and experience of working with and evaluating 
CSOs. She/he should be familiar with policy advocacy work and have 
demonstrated political sensitivity. He/she must have an ability to write concise, 
readable and analytical reports. 
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Annex 3.  List of Interviews   
 

 PTF Chair: Ana Cruz 

 PTF Principals - in Washington and UK: Pierre Landell-Mills, Dan Ritchie, 
Roger Sullivan, Pietronella Van Den Oever, Kathleen White, Debbie Cooper, 
Frank Vogl 

 PTF Regional Advisors: Gerry Van Der Linden, Vinay Bargava, Cathy 
Stevulak,   

 Makati Business Club (Philippines country partner): Jose Cuisa (Chairman); 
Edward Gacusana (CAC coordinator for Philippines) 

 Public Affairs Centre (South Asia Regional Partner), Bangalore: Suresh, 
Ravi, Srikanth; 

 Grantees: Directors and/or senior managers plus project coordinators and 
other staff working on the CAC project for all Philippines grantees plus Cebu-
based partners of EBJFI, all Indian grantees (except RLEK and Janeethi) and 
all grantees in Cameroon. 

 International Anti-Corruption Conference in Bangkok the MTR was also 
able to meet leaders of three other grantees, from Mongolia (Transparency 
International), Uganda, and Latvia as well as representatives of CSOs who 
receive PTF funding from sources other than GTF.  

 Government officials or elected representatives directly involved in CAC 
projects in India, Philippines and Cameroon (including the mayor of Buéa and 
the SW regional representatives for human rights, sports & youth and election 
monitoring). 

 Local representatives: elected councillors, village chiefs and other leaders 
of communities where the Cameroon budget tracking project is active 

 Academics: including the Vice Chancellor, Deputy Vice Chancellors and 
others academic and administrative staff at the University of Buéa; senior 
staff at the Pan-African Institute of Development (West Africa) 

 Media: acting editor and journalists from Cameroon Radio and TV 

 DFID: Dr. Peter Evans, Senior Governance Advisor, India; Roy Trivedy, Head 
of Civil Society, UK  

 Grassroots Research and Action Movement, Mysore:  Dr. R. 
Balasubramanyam 

 Participatory Research in Asia (responsible for independent project 
evaluations in India): Rajesh Tandon, Kaustuv, Bhavati, Indrani, Manoj, Vikas 

 National Campaign for People’s Right to Information, India: Shekhar 
Singh 

 Social Watch India/Don’t Break Your Promise Campaign: Amitabh Behar  

 Cameroon NGOs (other than PTF partners): founder-directors of TK 
Foundation, Elwyn Rock Foundation, Help Out Centre for Human Rights, 
Cameroon Youth Against Corruption, and SWECSON (the SW Civil Society 
Network).  
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Annex 4. List of Documents Reviewed   

 
 

 CAC Inception Report, annexes and KPMG feedback 

 CAC Grant Application to DFID-GTF, including log-frame and budget 

 GTF Grant Agreement with PTF (and annexes) 

 Annual PTF reports to DFID-GTF for 2009 and 2010, and KPMG responses 

 PTF Annual Reports (2008, 2009, 2010) 

 Independent PTF evaluations (2005 and 2008) 

 PTF Strategic Plan, 2010-14 

 Partnering with the PTF: Guidelines for Civil Society Organizations 

 Project documents, PCAs and reports of CAC workshops in Philippines 

 MOU between PTF and Makati Business Club 

 Project documents, PCAs and reports of CAC workshops in India 

 Independent project assessments by PRIA in India, and synthesis report 

 Draft Operations Manual for Indian PTF applicants 

 PTF advisor reports on Indian programme 

 Project documents, PCAs and reports of CAC workshops in Cameroon 

 Proposals for PTF project funding in Kenya and Indonesia 

 All responses to the emailed and on-line survey of CAC grantees 

 Various other documents available on PTF‘s website 
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Annex 5. Schedule of Mid-Term Review Process   

 
The MTR process was designed to capture the experience and suggestions of 
the majority of grantees and key stakeholders of the CAC programme while at 
the same time being as cost-effective as possible (piggy-backing on trips for 
other purposes to Kenya, USA and Asia). The elements were: 
 

 25-29 October, 2010: UK: Prepared work-plan; reviewed basic PTF documents; 
prepared for trip to Philippines and Thailand; drafted questionnaire for grantees  

 31 Oct. – 9 November:  Philippines:  (1) met grantees and other PTF 
stakeholders in Manila and Cebu to assess progress regarding the CAC-
Philippines programme; (2) assessed progress w.r.t. PTF‘s partnership with 
Makati Business Club; (3) took part in the PTF Forum with grantees on Nov. 5 

 10 – 14 November: Bangkok: attended the 4th IACC Conference to – (1) 
participate in PTF‘s Workshop at the conference; (2) meet with key anti-
corruption stakeholders, (esp. in civil society) for informal soundings about 
PTF-CAC and its future directions; (3) interview CAC grantees participating. 

 15 to 24 Nov:  UK: Review of PTF documents; preparation for trips.  

 7 to 8 December: Washington DC, USA:  : met in DC with PTF principals.  

 17 Dec to end Dec: UK:  Document review; preparation for trips to India and 
Cameroon; telephone interviews with PTF stakeholders, finalize and distribute 
questionnaires to grantees (in ―Word‖ and ―Survey-Monkey‖ on-line format). 

 8 Jan. to 4 March: India, including visits to Karnataka, Orissa, Delhi, Rajasthan 
and Madhya Pradesh (this trip included pro-bono work for other NGOs and 
personal time). The main activities were to: (1) meet PTF grantees (for interviews 
and also field visits to see work on the ground); (2) assess progress w.r.t. PTF‘s 
partnership with Public Affairs Centre; (3) meet PRIA – the independent 
evaluator of CAC grantees; (4) take part in PTF Forums with grantees in 
Bangalore and Bhubaneshwar; (5) meet other CAC stakeholders including 
government officials and elected office-holders relevant to CAC grants, PTF‘s 
volunteer advisors in India, DFID-India governance advisor, national NGOs who 
provide leadership on governance in India, and one NGO that receives GTF 
funding for similar work but through a different INGO. 

 4 to 18 March: UK: Survey analysis; preparation of rough draft of report. 

 19 to 27 March: Cameroon: (1) 5 days for meeting grantees and other PTF 
stakeholders in Douala, Limbe, Buea and Tiko, to assess progress regarding 
the Cameroon programme; (2) 2 days to finalize draft report with input from 
Cameroon field visit and dissemination of draft report to PTF principals. 

 April to May: review comments on draft report from PTF principals and 
prepare/disseminate revised report. Incorporate final revisions prior to 
submission of report to DFID. 
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Annex 6. Countries of CAC activity and Implementing Partners 

 
CAC supports 43 CSOs in 16 countries across the world, with half these projects 
in just two countries (India and Philippines), and – on the other end of the 
concentration spectrum – ten countries with just one project.  The distribution of 
the 43 grants is as follows: 
 
AFRICA 
 
Cameroon: Global Network for Good Governance: Play Football, Stop Corruption  
Cameroon: Association for Youth and Sustainable Development: Budget 
Transparency Project with Buea Council 
Cameroon: International Governance Institute: Strengthening its internal 
mechanisms for tracking and curbing corruption in the University of Buea 
Cameroon: ALDED: Monitoring the quality of classroom construction in the 
Departments of Mefou and Afamba 
Ghana:  SAVE Ghana: Election Monitoring 
Ghana:  PAGE: Tracking internally generated local government funds in the 
Sissala 
Ghana:  PAWLA: Enhancing  transparency and reducing corruption in the 
collection and distribution of internally generated funds in the Sissala East District 
Assembly  
Liberia:  Liberia Democratic Institute: Improving Transparency in District 
Development Programs  
Nigeria:  DARC Reducing Procurement Risk in DPPID Cross River State 
Rwanda: Transparency Rwanda: Increasing Transparency in Land Registration 
in Kigali and Supplemental Project for creation of a web site 
Sierra Leone: Society for Democratic Initiatives: Promoting the Enactment of a 
Freedom of Information Law 
Uganda: National Foundation for Democracy and Human Rights in Uganda: 
Community Police Anti-Corruption Project  
Uganda: UENO: Enhancing Community Involvement in Monitoring School 
Building   
Uganda: Uganda Law Society: Enhancing the Capacity of Lawyers to Promote 
Accountability-- Monitoring Court Corruption Cases 
(Congo: LICOCO – grant cancelled) 
 
CENTRAL & EAST EUROPE/FORMER SOVIET UNION (CEE/FSU) 
 
Latvia: DELNA: Monitoring of the Construction Phase of the National Library 
(Phase II: Strengthening technical expertise)  
Moldova: Soarta Community Association: Monitoring the Examination System in 
Rayon Soroca.  
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EAST ASIA 
 

Indonesia: Centre for Regional Information & Studies: Building a Citizen 
Monitoring System on Budget Expenditure Accountability in the Education Sector  

Mongolia: Globe International: Empowering the Public Council for Promoting 
Transparency to Curb Government Corruption in Mongolia  

Mongolia, Transparency Mongolia: Improvement of Judicial Code of Ethics. 

Philippines: Ecolink: SK Watch: Monitoring Funds of Youth Councils  
Philippines: Evelio B. Javier Foundation, Inc.: Strengthening Local Mechanisms 
for Effective Civil Society Organizations‘ Participation in Procurement Processes  
Philippines: Concerned Citizens of Abra for Good Government: Abra Water and 
Irrigation System Watch  
Philippines: G-Watch: Localization of the Protect Procurement Project to make 
the transparency and accountability mechanisms for procurement more effective 
and tighter at the local level  
Philippines: PhilDHRRA: Bantay Agri Tayo (Let‘s Watch Agriculture): 
Harnessing Multi-Stakeholder Efforts to Promote Transparency and 
Accountability in the Department of Agriculture-Region 7 
Philippines: Namfrel: Monitoring the procurement, delivery and inventorying of 
priority drugs and medicines in 71 DOH retained hospitals and 16 Centers for 
Health Development nationwide 
 
LATIN AMERICA 
 
Trinidad and Tobago: Transparency International National Chapter: Support for 
advocacy relating to the Government‘s Construction Sector Enquiry  
 
SOUTH ASIA 
 [Note: The following 17 projects are all implemented under the Citizens Against 
Corruption (CAC) program with the Public Affairs Centre in Bangalore.]  
 
India: Adhar: Reducing corruption in the NREGA and PDS, Loisingha Block, 

Balangir District, Orissa 

India: Ayauskam: Reducing corruption in the health sector (NRHM programme), 

Kariar Block, Nuapada District, Orissa 

India: Centre for Advocacy and Research: Reducing corruption in the delivery of 

schemes for vulnerable peoples in urban slums, Bangalore, Karnataka 

India: Consumer Unity & Trust Society: Using the RTI Act to check corruption in 

Rural Development Programmes in Rajasthan) 

India: Jananeethi: Reducing corruption in drug trial conduction, Kerala 

India: Paraspara Trust: Reducing corruption in the Public Distribution System in 

urban slums, Bangalore 
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India: People's Rural Education Movement: Reduce corruption in implementing 

NREGS, PDS and Forest Rights Act through community based action in Orissa 

India: Nava Jeevana Mahila Okkoota: Fighting corruption in the delivery of rights 

in PDS, NREGA and other services   

India: Rural Litigation and Enlightement Kendra; NREGA and Transparency 

Project in Uttarakhand 

India: Sambandh: Reduce corruption in NREGS thru Social Watch Groups and 

Rural Call Centre approach  

India: Suraksha: Reduce corruption in NREGS through community‘s use of RTI, 

Gumma Block, Gajapati District, Orissa  

India: Swami Vivkananda Youth Movement: Mobilising youth and communities to 

fight corruption, Karnataka 

India: VICALP: Reduce corruption in implementation of NREGS through 

community based action, Orissa 

India: Youth for Social Development: Enabling Citizen Monitoring of Public 

Services, Preventing Bribery to Foster Effective Service Delivery in Brahmapur 

city of Orissa, Orissa 

Nepal: Forest Action: Promoting Transparency & Accountability for Rights Based 
Community Forestry in Nepal 
Nepal: Samuhik Abhiyan: Combating Corruption through Citizen Participation 
(Adviser: Jadadish Upadhyay) 
Sri Lanka: Transparency International National Chapter: Reducing corruption in 
local government through use of Citizens Report Card and community action. 
 


